ID Task Name Duration Start Finish 2018
H1 H

1 UPDATED as of October 1, 2026
2 SCE - Local RCI Solicitation 679 days Tue 8/21/18 Fri3/26/21 =
3 SCE - RFA Preparation 40 days Tue 8/21/18 Mon 10/15/18 [
4 SCE - RFA Release 1 day Fri 11/9/18 Fri 11/9/18
5 SCE - RFA Abstract Creation Duration 30 days Sat 11/10/18 Thu 12/20/18
6 SCE - RFA Evaluation 82 days Fri12/21/18 Mon 4/15/19
7 SCE - RFA Review with EE PRG 1 day Tue 4/16/19 Tue 4/16/19
8 SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 5/21/19 Tue 5/21/19
9 SCE - RFP Preparation 175 days Wed 5/22/19 Tue 1/21/20
10 SCE - RFP Release 1 day Wed 1/22/20 Wed 1/22/20
1 SCE - RFP Proposal Creation Duration 25 days Thu 1/23/20 Wed 2/26/20
12 SCE - RFP Evaluation 38 days Thu 2/27/20 Mon 4/20/20
13 SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Thu 5/7/20 Thu 5/7/20
14 SCE - RFP Review with EE PRG 1 day Tue 4/21/20 Tue 4/21/20
15 SCE - Contract Negotiation and Development 72 days Fri 5/8/20 Mon 8/17/20
16 SCE - Contract Review with EE PRG 1 day Tue 8/18/20 Tue 8/18/20
17 SCE - Final Award and Contract Signed 1 day Wed 9/30/20 Wed 9/30/20
18 SCE - Submit Advice Letter 43 days Thu 10/1/20 Mon 11/30/20
19 SCE - Advice Letter Approved 1 day Wed 12/30/20 Wed 12/30/20
20 SCE - Implementation Plan 60 days Mon 1/4/21 Fri 3/26/21
21 SCE - SW Lighting 518 days Wed 4/3/19 Fri3/26/21
22 SCE - RFA Preparation 55 days Wed 4/3/19 Tue 6/18/19
23 SCE - RFA Release 1 day Tue 7/2/19 Tue 7/2/19
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ID Task Name Duration Start Finish 2018
H1

24 SCE - RFA Abstract Creation Duration 20 days Wed 7/3/19 Tue 7/30/19
25 SCE - RFA Evaluation 34 days Wed 7/31/19 Mon 9/16/19
26 SCE - RFA Review with EE PRG 1 day Tue 9/17/19 Tue 9/17/19
27 SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 9/24/19 Tue 9/24/19
28 SCE - RFP Preparation 84 days Wed 9/25/19 Mon 1/20/20
29 SCE - RFP Release 1 day Thu 2/6/20 Thu 2/6/20
30 SCE - RFP Proposal Creation Duration 27 days Fri 2/7/20 Mon 3/16/20
31 SCE - RFP Evaluation 25 days Tue 3/17/20 Mon 4/20/20
32 SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Thu 5/7/20 Thu 5/7/20
33 SCE - RFP Review with EE PRG 1 day Tue 4/21/20 Tue 4/21/20
34 SCE - Contract Negotiation and Development 72 days Fri5/8/20 Mon 8/17/20
35 SCE - Contract Review with EE PRG 1 day Tue 8/18/20 Tue 8/18/20
36 SCE - Final Award and Contract Signed 1 day Wed 9/30/20 Wed 9/30/20
37 SCE - Submit Advice Letter 43 days Thu 10/1/20 Mon 11/30/20
38 SCE - Advice Letter Approved 1 day Wed 12/23/20 Wed 12/23/20
39 SCE - Implementation Plan 60 days Mon 1/4/21 Fri3/26/21
40 SCE - Local Public Sector Solicitation 573 days Mon 8/31/20 Wed 11/9/22
41 SCE - RFA Preparation 33 days Mon 8/31/20 Wed 10/14/20
42 SCE - RFA Release 1 day Thu 11/5/20  Thu 11/5/20
43 SCE - RFA Abstract Creation Duration 25 days Fri11/6/20 Thu 12/10/20
44 SCE - RFA Evaluation 25 days Fri 12/11/20 Thu 1/14/21
45 SCE - RFA Review with EE PRG 1 day Tue 1/19/21  Tue 1/19/21
46 SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Thu 2/4/21 Thu 2/4/21
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ID Task Name Duration Start Finish 2018
H1

47 SCE - RFP Preparation 65 days Thu 12/10/20 Wed 3/10/21
48 SCE - RFP Release 1 day Thu 4/1/21 Thu 4/1/21
49 SCE - RFP Proposal Creation Duration 30 days Frid/2/21 Thu 5/13/21
50 SCE - RFP Evaluation 20 days Fri5/14/21 Thu 6/10/21
51 SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Mon 6/28/21 Mon 6/28/21
52 SCE - RFP Review with EE PRG 1 day Tue 6/15/21 Tue 6/15/21
53 SCE - Contract Negotiation and Development 97 days Tue 6/29/21 Wed 11/10/21
54 SCE - Contract Review with EE PRG 1 day Tue 11/16/21 Tue 11/16/21
55 SCE - Final Award and Contract Signed 1 day Tue 12/14/21 Tue 12/14/21
56 SCE - Submit Advice Letter 37 days Wed 12/15/21 Thu 2/3/22
57 SCE - Submit Advice Letter 48 days Wed 12/15/21 Fri 2/18/22
58 SCE - Advice Letter Approved 1 day Thu 8/18/22 Thu 8/18/22
59 SCE - Implementation Plan 60 days Thu 8/18/22 Wed 11/9/22
60 SCE - Local Agriculture Solicitation 512 days Mon 8/31/20 Tue 8/16/22
61 SCE - RFA Preparation 33 days Mon 8/31/20 Wed 10/14/20
62 SCE - RFA Release 1 day Thu11/5/20  Thu 11/5/20
63 SCE - RFA Abstract Creation Duration 25 days Fri11/6/20 Thu 12/10/20
64 SCE - RFA Evaluation 25 days Fri 12/11/20 Thu 1/14/21
65 SCE - RFA Review with EE PRG 1 day Tue 1/19/21  Tue 1/19/21
66 SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Thu 2/4/21 Thu 2/4/21
67 SCE - RFP Preparation 65 days Thu 12/10/20 Wed 3/10/21
68 SCE - RFP Release 1 day Thu 4/1/21 Thu 4/1/21
69 SCE - RFP Proposal Creation Duration 30 days Fri4/2/21 Thu 5/13/21
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ID Task Name Duration Start Finish 2018
H1

70 SCE - RFP Evaluation 20 days Fri5/14/21 Thu 6/10/21
71 SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Mon 6/28/21 Mon 6/28/21
72 SCE - RFP Review with EE PRG 1 day Tue 6/15/21 Tue 6/15/21
73 SCE - Contract Negotiation and Development 97 days Tue 6/29/21 Wed 11/10/21
74 SCE - Final Award and Contract Signed 1 day Mon 12/20/21 Mon 12/20/21
75 SCE - Submit Advice Letter 33 days Tue 12/21/21 Thu 2/3/22
76 SCE - Contract Review with EE PRG 1 day Tue 11/16/21 Tue 11/16/21
77 SCE - Final Award and Contract Signed 1 day Wed 12/15/21 Wed 12/15/21
78 SCE - Submit Advice Letter 56 days Thu12/16/21 Thu3/3/22
79 SCE - Advice Letter Approved 1 day Fri4/22/22 Fri4/22/22
80 SCE - Implementation Plan 60 days Sat 4/23/22 Thu 7/14/22
81 SCE - SW Water/Wastewater Solicitation 522 days Mon 11/16/20 Tue 11/15/22
82 SCE - RFA Preparation 70 days Mon 11/16/20 Fri 2/19/21
83 SCE - RFA Release 1 day Thu 3/4/21 Thu 3/4/21
84 SCE - RFA Abstract Creation Duration 29 days Thu 3/4/21 Tue 4/13/21
85 SCE - RFA Evaluation 20 days Wed 4/14/21 Tue 5/11/21
86 SCE - RFA Review with EE PRG 1 day Tue 5/18/21 Tue 5/18/21
87 SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Thu 5/27/21 Thu 5/27/21
88 SCE - RFP Preparation 34 days Mon 4/19/21 Thu6/3/21
89 SCE - RFP Release 1 day Thu 7/1/21 Thu 7/1/21
90 SCE - RFP Proposal Creation Duration 25 days Fri7/2/21 Thu 8/5/21
91 SCE - RFP Evaluation 41 days Fri 8/6/21 Fri 10/1/21
92 SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 10/26/21 Tue 10/26/21
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ID Task Name Duration Start Finish 2018
H1

93 SCE - RFP Review with EE PRG 1 day Tue 10/19/21 Tue 10/19/21
94 SCE - Contract Negotiation and Development 94 days Wed 10/27/21 Mon 3/7/22
95 SCE - Contract Review with EE PRG 1 day Tue 3/15/22 Tue 3/15/22
96 SCE - Final Award and Contract Signed 1 day Tue 4/19/22 Tue 4/19/22
97 SCE - Submit Advice Letter 40 days Wed 4/20/22  Tue 6/14/22
98 SCE - Advice Letter Approved 26 days Wed 6/15/22 Wed 7/20/22
99 SCE - Implementation Plan 44 days Thu 7/21/22 Tue 9/20/22
100 SCE - SW ETP Solicitation 466 days Fri5/1/20 Fri2/11/22
101 SCE - RFA Preparation 57 days Fri 5/1/20 Mon 7/20/20
102 SCE - RFA Release 1 day Tue 8/4/20 Tue 8/4/20
103 SCE - RFA Abstract Creation Duration 24 days Fri 8/7/20 Wed 9/9/20
104 SCE - RFA Evaluation 16 days Thu 9/10/20 Thu 10/1/20
105 SCE - RFA Review with EE PRG 1 day Tue 10/20/20 Tue 10/20/20
106 SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 10/27/20 Tue 10/27/20
107 SCE - RFP Preparation 42 days Tue 9/8/20 Wed 11/4/20
108 SCE - RFP Release 1 day Tue 1/5/21 Tue 1/5/21
109 SCE - RFP Proposal Creation Duration 37 days Tue 1/5/21 Wed 2/24/21
110 SCE - RFP Evaluation 28 days Wed 2/24/21  Fri4/2/21
1M SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 4/27/21 Tue 4/27/21
112 SCE - RFP Review with EE PRG 1 day Tue 4/20/21 Tue 4/20/21
113 SCE - Contract Negotiation and Development 69 days Wed 4/21/21 Mon 7/26/21
114 SCE - Contract Review with EE PRG 1 day Tue 8/17/21 Tue 8/17/21
115 SCE - Final Award and Contract Signed 1 day Tue 9/14/21 Tue 9/14/21
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ID Task Name Duration Start Finish 2018
H1

116 SCE - Submit Advice Letter 18 days Wed 9/15/21  Fri 10/8/21
117 SCE - Advice Letter Approved 1 day Tue 11/9/21 Tue 11/9/21
118 SCE - Implementation Plan 60 days Wed 11/10/21 Tue 2/1/22
119 SCE - SW Higher-Education Solicitation 547 days? Thu 10/1/20  Fri11/4/22
120 SCE - RFA Preparation 89 days Thu 10/1/20 Tue 2/2/21
121 SCE - RFA Release 1 day Thu 2/4/21 Thu 2/4/21
122 SCE - RFA Abstract Creation Duration 19 days Fri 2/5/21 Wed 3/3/21
123 SCE - RFA Evaluation 31 days Thu 3/4/21 Thu 4/15/21
124 SCE - RFA Review with EE PRG 1 day Tue 4/20/21  Tue 4/20/21
125 SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Thu 4/29/21 Thu 4/29/21
126 SCE - RFP Preparation 39 days Mon 3/22/21 Thu5/13/21
127 SCE - RFP Release 1 day Fri5/28/21 Fri5/28/21
128 SCE - RFP Proposal Creation Duration 24 days Fri6/4/21 Wed 7/7/21
129 SCE - RFP Evaluation 26 days Thu 7/8/21 Thu 8/12/21
130 SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Mon 8/30/21  Mon 8/30/21
131 SCE - RFP Review with EE PRG 1 day Tue 8/17/21 Tue 8/17/21
132 SCE - Contract Negotiation and Development 95 days Fri9/3/21 Thu 1/13/22
133 SCE - Contract Review with EE PRG 1 day Tue 1/18/22 Tue 1/18/22
134 SCE - Final Award and Contract Signed 1 day Sun 3/6/22 Sun 3/6/22
135 SCE - Submit Advice Letter 1 day Tue 4/19/22 Tue 4/19/22
136 SCE - Advice Letter Approved 1 day Mon 8/15/22  Mon 8/15/22
137 SCE - Implementation Plan 60 days Mon 8/15/22  Fri11/4/22
138 SCE - Local Equity Residential and SMB 384 days? Tue 2/15/22 Fri 8/4/23
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ID Task Name Duration Start Finish 2018
H1

139 SCE - RFA Preparation 35 days Tue 2/15/22 Mon 4/4/22
140 SCE - RFA Release 1 day Tue 4/5/22 Tue 4/5/22
141 SCE - RFA Abstract Creation Duration 20 days Tue 4/5/22 Mon 5/2/22
142 SCE - RFA Evaluation 14 days Mon 5/9/22 Thu 5/26/22
143 SCE - RFA Review with EE PRG 1 day Tue 5/31/22 Tue 5/31/22
144 SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 6/7/22 Tue 6/7/22
145 SCE - RFP Preparation 62 days Mon 4/4/22 Tue 6/28/22
146 SCE - RFP Release 1 day Wed 6/29/22 Wed 6/29/22
147 SCE - RFP Proposal Creation Duration 20 days Wed 6/29/22 Tue 7/26/22
148 SCE - RFP Evaluation 47 days Wed 7/27/22  Thu 9/29/22
149 SCE - RFP Review with EE PRG 1 day? Tue 10/18/22  Tue 10/18/22
150 RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 11/1/22 Tue 11/1/22
151 SCE - Contract Negotiation and Development 65 days Wed 11/2/22 Tue 1/31/23
152 SCE - Contract Review with EE PRG 1 day Tue 2/21/23 Tue 2/21/23
153 SCE - Final Award and Contract Signed 1 day Thu 3/30/23 Thu 3/30/23
154 SCE - Submit Advice Letter 22 days Sun 4/3/22 Mon 5/2/22
155 SCE - Advice Letter Approved 28 days Tue 5/2/23 Thu 6/8/23
156 SCE - Implementation Plan 45 days Thu 6/8/23 Wed 8/9/23
157
158 SCE - Local Equity SMB 431 days? Tue 2/15/22  Tue 10/10/23
159 SCE - RFA Preparation 35 days Tue 2/15/22 Mon 4/4/22
160 SCE - RFA Release 1 day Tue 4/5/22 Tue 4/5/22
161 SCE - RFA Abstract Creation Duration 20 days Tue 4/5/22 Mon 5/2/22
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ID Task Name Duration Start Finish 2018
H1

162 SCE - RFA Evaluation 14 days Mon 5/9/22 Thu 5/26/22
163 SCE - RFA Review with EE PRG 1 day Tue 5/31/22 Tue 5/31/22
164 SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 6/7/22 Tue 6/7/22
165 SCE - RFP Preparation 62 days Mon 4/4/22 Tue 6/28/22
166 SCE - RFP Release 1 day Wed 6/29/22 Wed 6/29/22
167 SCE - RFP Proposal Creation Duration 20 days Wed 6/29/22 Tue 7/26/22
168 SCE - RFP Evaluation 47 days Wed 7/27/22 Thu9/29/22
169 SCE - RFP Review with EE PRG 1 day? Tue 10/18/22 Tue 10/18/22
170 RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 11/1/22 Tue 11/1/22
171 SCE - Contract Negotiation and Development 108 days Wed 11/2/22  Fri3/31/23
172 SCE - Contract Review with EE PRG 1 day Tue 4/18/23 Tue 4/18/23
173 SCE - Final Award and Contract Signed 1 day Wed 5/31/23 Wed 5/31/23
174 SCE - Submit Advice Letter 22 days Mon 6/6/22 Tue 7/5/22
175 SCE - Advice Letter Approved 24 days Thu 7/6/23 Tue 8/8/23
176 SCE - Implementation Plan 45 days Wed 8/9/23 Tue 10/10/23
177 SCE - Local Strategic Energy Management Solicitation 372 days? Thu12/1/22  Fri5/3/24
178 SCE - RFP Preparation 85 days Thu 12/1/22 Wed 3/29/23
179 SCE - RFP Release 1 day Fri4/7/23 Fri4/7/23
180 SCE - RFP Proposal Creation Duration 35 days Fri4/7/23 Thu 5/25/23
181 SCE - RFP Evaluation 22 days Thu 6/1/23 Fri 6/30/23
182 SCE - RFP Review with EE PRG 1 day Tue 7/18/23 Tue 7/18/23
183 SCE - Contract Negotiation and Development 86 days Tue 8/1/23 Tue 11/28/23
184 SCE - Contract Review with EE PRG 1 day Tue 12/19/23 Tue 12/19/23
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ID Task Name Duration Start Finish 2018
H1

185 SCE - Final Award and Contract Signed 6 days Fri 1/19/24 Fri 1/26/24
186 SCE - Submit Advice Letter 34 days Wed 1/31/24 Mon 3/18/24
187 SCE - Advice Letter Approved 40 days Tue 3/19/24 Mon 5/13/24
188 SCE - Local Large Commercial Solicitation 488 days? Mon 6/26/23 Wed 5/7/25
189 SCE - RFP Preparation 35 days Mon 6/26/23  Fri8/11/23
190 SCE - RFP Release 1 day Thu 8/17/23 Thu 8/17/23
191 SCE - RFP Proposal Creation Duration 41 days Thu 8/17/23 Thu 10/12/23
192 SCE - RFP Paused 1 day Fri 10/13/23 Fri 10/13/23
193 SCE - Residential Multifamily 326 days? Fri9/1/23 Fri11/29/24
194 SCE - RFP Preparation 47 days Fri9/1/23 Mon 11/6/23
195 SCE - RFP Release 1 day Mon 11/6/23  Mon 11/6/23
196 SCE - RFP Proposal Creation Duration 48 days Mon 11/6/23 Wed 1/10/24
197 SCE - RFP Evaluation 25 days Thu 1/11/24 Wed 2/14/24
198 SCE - RFP Review with EE PRG 1 day Tue 2/20/24  Tue 2/20/24
199 SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Wed 2/28/24 Wed 2/28/24
200 SCE - Contract Negotiation and Development 70 days Mon 3/4/24 Frie/7/24
201 SCE - Contract Review with EE PRG 1 day Tue 7/16/24 Tue 7/16/24
202 SCE - Final Award and Contract Signed 15 days Mon 7/29/24  Fri 8/16/24
203 SCE - Submit Advice Letter 30 days Mon 8/19/24  Fri9/27/24
204 SCE - Advice Letter Approved 1 day Mon 10/28/24 Mon 10/28/24
205 SCE - Local Large Industrial 499 days Fri11/3/23 Wed 10/1/25
206 SCE - RFP Preparation 17 days Fri 11/3/23 Mon 11/27/23
207 SCE - RFP Release 1 day Mon 12/11/23 Mon 12/11/23
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ID Task Name Duration Start Finish 2018
H1

208 SCE - RFP Proposal Creation Duration 49 days Mon 12/11/23 Thu 2/15/24
209 SCE - RFP Evaluation 35 days Fri2/16/24 Thu 4/4/24
210 SCE - RFP Review with EE PRG 1 day Tue 4/16/24 Tue 4/16/24
211 SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 4/23/24 Tue 4/23/24
212 SCE - Contract Negotiation and Development 208 days Wed 4/24/24  Fri2/7/25
213 SCE - Contract Review with EE PRG 1 day Tue 4/29/25 Tue 4/29/25
214 SCE - Final Award and Contract Signed 42 days Thu 5/1/25 Fri 6/27/25
215 SCE - Submit Advice Letter 35 days Mon 6/30/25  Fri 8/15/25
216 SCE - Advice Letter Approved 33 days Mon 8/18/25 Wed 10/1/25
217 SCE - MAP - All Sectors 299 days? Mon 11/20/23 Thu 1/9/25
218 SCE - RFP Preparation 20 days Mon 11/20/23 Fri12/15/23
219 SCE - RFP Release 1 day Mon 1/8/24 Mon 1/8/24
220 SCE - RFP Proposal Creation Duration 40 days Mon 1/8/24 Fri3/1/24
221 SCE - RFP Evaluation 30 days Mon 3/4/24 Fri4/12/24
222 SCE - RFP Review with EE PRG 1 day Tue 4/16/24  Tue 4/16/24
223 SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Wed 4/24/24 Wed 4/24/24
224 SCE - Contract Negotiation and Development 108 days Wed 5/1/24 Fri9/27/24
225 SCE - Contract Review with EE PRG 1 day Tue 10/15/24 Tue 10/15/24
226 SCE - Final Award and Contract Signed 12 days Tue 10/29/24 Wed 11/13/24
227 SCE - Submit Advice Letter 43 days Wed 11/13/24 Fri 1/10/25
228 SCE - Advice Letter Approved 22 days Mon 1/13/25 Tue 2/11/25
229 SCE - Residential 360 days? Mon 11/20/23 Fri4/4/25
230 SCE - RFP Preparation 20 days Tue 1/16/24 Mon 2/12/24
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ID Task Name Duration Start Finish 2018
H1

231 SCE - RFP Release 1 day Thu 3/28/24 Thu 3/28/24
232 SCE - RFP Proposal Creation Duration 41 days Thu 3/28/24 Thu 5/23/24
233 SCE - RFP Evaluation 35 days Fri5/24/24 Thu 7/11/24
234 SCE - RFP Review with EE PRG 1 day Tue 7/16/24 Tue 7/16/24
235 SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Mon 8/5/24 Mon 8/5/24
236 SCE - Contract Negotiation and Development 80 days Mon 8/19/24  Fri12/6/24
237 SCE - Contract Review with EE PRG 1 day Tue 12/17/24 Tue 12/17/24
238 SCE - Final Award and Contract Signed 11 days Mon 1/13/25 Mon 1/27/25
239 SCE - Submit Advice Letter 19 days Mon 2/3/25 Thu 2/27/25
240 SCE - Advice Letter Approved 1 day Tue 4/1/25 Tue 4/1/25
241
242 SCE - Local Comprehensive Commercial Solicitation 431 days? Mon 11/13/23 Mon 7/7/25
243 SCE - RFP Preparation 73 days Mon 11/13/23 Wed 2/21/24
244 SCE - RFP Release 1 day Wed 2/28/24 Wed 2/28/24
245 SCE - RFP Proposal Creation Duration 43 days Thu 2/29/24 Mon 4/29/24
246 SCE - RFP Evaluation 54 days Tue 4/30/24 Fri7/12/24
247 SCE - RFP Review with EE PRG 1 day Tue 7/16/24 Tue 7/16/24
248 SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder - Pha 1 day Mon 7/29/24  Mon 7/29/24
249 SCE - Contract Negotiation and Development - Phase 1 81 days Tue 7/30/24 Tue 11/19/24
250 SCE - Contract Review with EE PRG - Phase 1 1 day Tue 12/17/24 Tue 12/17/24
251 SCE - Final Award and Contract Signed - Phase 1 1 day Tue 1/28/25 Tue 1/28/25
252 SCE - Submit Advice Letter - Phase 1 23 days Tue 1/28/25 Thu 2/27/25
253 SCE - Advice Letter Approved - Phase 1 1 day Tue 4/1/25 Tue 4/1/25
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ID Task Name Duration Start Finish 2018
H1

254 SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder - Pha 1 day Mon 9/30/24 Mon 9/30/24
255 SCE - Contract Negotiation and Development - Phase 2 80 days Mon 12/2/24  Fri3/21/25
256 SCE - Contract Review with EE PRG - Phase 2 1 day Tue 4/29/25 Tue 4/29/25
257 SCE - Final Award and Contract Signed - Phase 2 1 day Tue 5/20/25 Tue 5/20/25
258 SCE - Submit Advice Letter - Phase 2 0 days N/A N/A
259 SCE - Advice Letter Approved - Phase 2 0 days N/A N/A
260 SCE - SW ETP Solicitation 505 days Wed 2/25/26 Tue 2/1/28
261 SCE - RFA Preparation 63 days Wed 2/25/26  Fri5/22/26
262 SCE - RFA Release 1 day Tue 5/26/26 Tue 5/26/26
263 SCE - RFA Abstract Creation Duration 34 days Tue 5/26/26 Fri 7/10/26
264 SCE - RFA Evaluation 19 days Tue 7/21/26 Fri 8/14/26
265 SCE - RFA Review with EE PRG 1 day Tue 8/18/26 Tue 8/18/26
266 SCE - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 8/25/26 Tue 8/25/26
267 SCE - RFP Preparation 42 days Mon 7/6/26 Tue 9/1/26
268 SCE - RFP Release 1 day Mon 11/2/26  Mon 11/2/26
269 SCE - RFP Proposal Creation Duration 37 days Mon 11/2/26  Tue 12/22/26
270 SCE - RFP Evaluation 25 days Wed 1/6/27 Tue 2/9/27
271 SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 2/16/27 Tue 2/16/27
272 SCE - RFP Review with EE PRG 1 day Tue 2/23/27  Tue 2/23/27
273 SCE - Contract Negotiation and Development 80 days Tue 3/2/27 Mon 6/21/27
274 SCE - Contract Review with EE PRG 1 day Tue 7/20/27  Tue 7/20/27
275 SCE - Final Award and Contract Signed 1 day Wed 7/28/27 Wed 7/28/27
276 SCE - Submit Advice Letter 23 days Thu 8/5/27 Mon 9/6/27
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ID Task Name Duration Start Finish 2018
H1

277 SCE - Advice Letter Approved 46 days Tue 9/7/27 Tue 11/9/27
278 SCE - Implementation Plan 60 days Wed 11/10/27 Tue 2/1/28
279 SCE - Statewide Higher Education (2026) 303 days? Wed 9/16/26  Fri11/12/27
280 SCE - RFP Preparation 25 days Wed 9/16/26  Tue 10/20/26
281 SCE - RFP Release 1 day Wed 10/21/26 Wed 10/21/26
282 SCE - RFP Proposal Creation Duration 38 days Wed 10/21/26 Fri 12/11/26
283 SCE - RFP Evaluation 262 days Thu 2/12/26 Fri2/12/27
284 SCE - RFP Review with EE PRG 261 days Mon 2/16/26  Tue 2/16/27
285 SCE - RFP Estimated Notification of Successful and Unsuccessful Bidder 189 days Mon 6/8/26 Thu 2/25/27
286 SCE - Contract Negotiation and Development 257 days Mon 6/15/26  Tue 6/8/27
287 SCE - Contract Review with EE PRG 236 days Tue 7/21/26 Tue 6/15/27
288 SCE - Final Award and Contract Signed 11 days Wed 7/7/27 Wed 7/21/27
289 SCE - Submit Advice Letter 33 days Thu 7/22/27 Mon 9/6/27
290 SCE - Advice Letter Approved 47 days Thu 9/9/27 Fri11/12/27
291
292 SCG - Local Single Family Solicitation 660 days Sun 7/1/18 Thu1/7/21
293 SCG - RFA Preparation 105 days Sun 7/1/18 Thu 11/22/18
294 SCG - RFA Release 1 day Mon 11/26/18 Mon 11/26/18
295 SCG - RFA Abstract Creation Duration 30 days Tue 11/27/18 Mon 1/7/19
296 SCG - RFA Evaluation 39 days Mon 1/7/19 Thu 2/28/19
297 SCG - RFA Review with EE PRG 1 day Tue 3/5/19 Tue 3/5/19
298 SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Mon 6/3/19 Mon 6/3/19
299 SCG - RFP Preparation 146 days Wed 1/2/19 Wed 7/24/19
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ID Task Name Duration Start Finish 2018
H1

300 SCG - RFP Release 1 day Wed 7/31/19 Wed 7/31/19
301 SCG - RFP Proposal Creation Duration 30 days Thu 8/1/19 Wed 9/11/19
302 SCG - RFP Evaluation 37 days Wed 9/11/19 Thu 10/31/19
303 SCG - RFP Review with EE PRG 1 day Tue 11/5/19 Tue 11/5/19
304 SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 1/21/20 Tue 1/21/20
305 SCG - Contract Negotiation and Development 69 days Mon 1/27/20 Thu 4/30/20
306 SCG - Contract Review with EE PRG 14 days Tue 5/5/20 Fri 5/22/20
307 SCG - Final Award and Contract Signed 8 days Mon 5/25/20 Wed 6/3/20
308 SCG - Submit Advice Letter 96 days Mon 6/1/20 Mon 10/12/20
309 SCG - Advice Letter Approved 1 day Thu11/12/20 Thu11/12/20
310 SCG - Implementation Plan 41 days Fri 11/13/20 Fri 1/8/21
311 SCG - Local Multi-family Solicitation 735 days Sun 7/1/18 Thu 4/22/21
312 SCG - RFA Preparation 105 days Sun 7/1/18 Thu 11/22/18
313 SCG - RFA Release 1 day Mon 11/26/18 Mon 11/26/18
314 SCG - RFA Abstract Creation Duration 30 days Tue 11/27/18 Mon 1/7/19
315 SCG - RFA Evaluation 59 days Mon 1/7/19 Thu 3/28/19
316 SCG - RFA Review with EE PRG 1 day Tue 4/2/19 Tue 4/2/19
317 SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Mon 6/3/19 Mon 6/3/19
318 SCG - RFP Preparation 146 days Wed 1/2/19 Wed 7/24/19
319 SCG - RFP Release 1 day Wed 7/31/19 Wed 7/31/19
320 SCG - RFP Proposal Creation Duration 30 days Thu 8/1/19 Wed 9/11/19
321 SCG - RFP Evaluation 37 days Wed 9/11/19 Thu 10/31/19
322 SCG - RFP Review with EE PRG 1 day Tue 11/5/19 Tue 11/5/19
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ID Task Name Duration Start Finish 2018
H1 H
323 SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 1/21/20 Tue 1/21/20
324 SCG - Contract Negotiation and Development 155 days Mon 1/27/20  Fri 8/28/20
325 SCG - Contract Review with EE PRG 99 days Tue 5/5/20 Fri 9/18/20
326 SCG - Final Award and Contract Signed 8 days Mon 9/21/20 Wed 9/30/20
327 SCG - Submit Advice Letter 37 days Thu 10/1/20 Fri 11/20/20
328 SCG - Advice Letter Approved 1 day Sun 5/2/21 Sun 5/2/21
329 SCG - Implementation Plan 51 days Mon 5/3/21 Mon 7/12/21
330 SCG - Local Small/Medium Commercial Solicitation 641 days Tue 9/4/18 Tue 2/16/21 =
331 SCG - RFA Preparation 104 days Tue 9/4/18 Fri 1/25/19 I
332 SCG - RFA Release 1 day Thu 1/31/19 Thu 1/31/19
333 SCG - RFA Abstract Creation Duration 30 days Fri2/1/19 Thu 3/14/19
334 SCG - RFA Evaluation 52 days Thu 3/14/19 Fri 5/24/19
335 SCG - RFA Review with EE PRG 1 day Tue 6/4/19 Tue 6/4/19
336 SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Thu 8/1/19 Thu 8/1/19
337 SCG - RFP Preparation 37 days Wed 7/3/19 Thu 8/22/19
338 SCG - RFP Release 1 day Fri 8/23/19 Fri 8/23/19
339 SCG - RFP Proposal Creation Duration 31 days Mon 8/26/19  Mon 10/7/19
340 SCG - RFP Evaluation 36 days Tue 10/8/19 Tue 11/26/19
341 SCG - RFP Review with EE PRG 1 day Tue 12/3/19 Tue 12/3/19
342 SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 1/21/20 Tue 1/21/20
343 SCG - Contract Negotiation and Development 135 days Mon 1/27/20  Fri7/31/20
344 SCG - Contract Review with EE PRG 14 days Tue 8/4/20 Fri 8/21/20
345 SCG - Final Award and Contract Signed 6 days Mon 8/24/20 Mon 8/31/20
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ID Task Name Duration Start Finish 2018
H1 H

346 SCG - Submit Advice Letter 59 days Tue 9/1/20 Fri 11/20/20
347 SCG - Advice Letter Approved 1 day Fri 12/18/20 Fri 12/18/20
348 SCG - Implementation Plan 43 days Sat 12/19/20 Tue 2/16/21
349 SCG - Local Small/Medium Public Solicitation 631 days Tue 9/4/18 Tue 2/2/21 =
350 SCG - RFA Preparation 104 days Tue 9/4/18 Fri 1/25/19 I
351 SCG - RFA Release 1 day Thu 1/31/19 Thu 1/31/19
352 SCG - RFA Abstract Creation Duration 30 days Fri2/1/19 Thu 3/14/19
353 SCG - RFA Evaluation 52 days Thu 3/14/19 Fri 5/24/19
354 SCG - RFA Review with EE PRG 1 day Tue 6/4/19 Tue 6/4/19
355 SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Thu 8/1/19 Thu 8/1/19
356 SCG - RFP Preparation 37 days Wed 7/3/19 Thu 8/22/19
357 SCG - RFP Release 1 day Fri 8/23/19 Fri 8/23/19
358 SCG - RFP Proposal Creation Duration 31 days Mon 8/26/19 Mon 10/7/19
359 SCG - RFP Evaluation 36 days Tue 10/8/19 Tue 11/26/19
360 SCG - RFP Review with EE PRG 1 day Tue 12/3/19 Tue 12/3/19
361 SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 1/21/20 Tue 1/21/20
362 SCG - Contract Negotiation and Development 135 days Mon 1/27/20  Fri7/31/20
363 SCG - Contract Review with EE PRG 14 days Tue 8/4/20 Fri 8/21/20
364 SCG - Final Award and Contract Signed 6 days Mon 8/24/20 Mon 8/31/20
365 SCG - Submit Advice Letter 49 days Tue 9/1/20 Fri11/6/20
366 SCG - Advice Letter Approved 1 day Fri 12/4/20 Fri 12/4/20
367 SCG - Implementation Plan 43 days Sat 12/5/20 Tue 2/2/21
368 SCG - Statewide POS Food Service Solicitation 605 days Mon 1/21/19 Fri5/14/21
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ID Task Name Duration Start Finish 2018
H1
369 SCG - RFA Preparation 143 days Mon 1/21/19 Wed 8/7/19
370 SCG - RFA Release 0 days Mon 8/12/19 Mon 8/12/19
371 SCG - RFA Abstract Creation Duration 34 days Tue 8/13/19 Fri 9/27/19
372 SCG - RFA Evaluation 34 days Mon 9/30/19 Thu 11/14/19
373 SCG - RFA Review with EE PRG 0 days Tue 12/3/19 Tue 12/3/19
374 SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder 0 days Fri 1/24/20 Fri 1/24/20
375 SCG - RFP Preparation 24 days Sat 10/26/19  Wed 11/27/19
376 SCG - RFP Release 0 days Wed 1/29/20 Wed 1/29/20
377 SCG - RFP Proposal Creation Duration 35 days Thu 1/30/20 Wed 3/18/20
378 SCG - RFP Evaluation 28 days Thu 3/19/20 Mon 4/27/20
379 SCG - RFP Review with EE PRG 0 days Tue 5/5/20 Tue 5/5/20
380 SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder 0 days Fri 5/15/20 Fri 5/15/20
381 SCG - Contract Negotiation and Development 90 days Mon 6/1/20 Fri 10/2/20
382 SCG - Contract Review with EE PRG 14 days Tue 10/6/20 Fri 10/23/20
383 SCG - Final Award and Contract Signed 5 days Mon 10/26/20 Fri 10/30/20
384 SCG - Submit Advice Letter 32 days Mon 11/2/20 Tue 12/15/20
385 SCG - Advice Letter Approved 1 day Thu 1/14/21 Thu 1/14/21
386 SCG - Implementation Plan 42 days Fri 1/15/21 Mon 3/15/21
387 SCG - Statewide Midstream Water Heating Solicitation 597 days Mon 1/21/19 Tue 5/4/21
388 SCG - RFA Preparation 143 days Mon 1/21/19 Wed 8/7/19
389 SCG - RFA Release 0 days Mon 8/12/19 Mon 8/12/19
390 SCG - RFA Abstract Creation Duration 34 days Tue 8/13/19 Fri9/27/19
391 SCG - RFA Evaluation 34 days Mon 9/30/19 Thu 11/14/19
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ID Task Name Duration Start Finish 2018
H1

392 SCG - RFA Review with EE PRG 0 days Tue 12/3/19 Tue 12/3/19
393 SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder 0 days Fri 1/24/20 Fri 1/24/20
394 SCG - RFP Preparation 24 days Sat 10/26/19  Wed 11/27/19
395 SCG - RFP Release 0 days Wed 1/29/20 Wed 1/29/20
396 SCG - RFP Proposal Creation Duration 35 days Thu 1/30/20 Wed 3/18/20
397 SCG - RFP Evaluation 28 days Thu 3/19/20 Mon 4/27/20
398 SCG - RFP Review with EE PRG 0 days Tue 5/5/20 Tue 5/5/20
399 SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder 0 days Fri 5/15/20 Fri 5/15/20
400 SCG - Contract Negotiation and Development 90 days Mon 6/1/20 Fri 10/2/20
401 SCG - Contract Review with EE PRG 14 days Tue 10/6/20 Fri 10/23/20
402 SCG - Final Award and Contract Signed 5 days Mon 10/26/20 Fri 10/30/20
403 SCG - Submit Advice Letter 25 days Mon 11/2/20  Fri12/4/20
404 SCG - Advice Letter Approved 1 day Thu 3/18/21 Thu 3/18/21
405 SCG - Implementation Plan 22 days Fri 3/19/21 Mon 4/19/21
406 SCG - Statewide Gas Emerging Technology Solicitation 738 days Wed 1/2/19 Fri 10/29/21
407 SCG - RFA Preparation 283 days Wed 1/2/19 Fri 1/31/20
408 SCG - RFA Release 1 day Wed 2/12/20 Wed 2/12/20
409 SCG - RFA Abstract Creation Duration 30 days Thu 2/13/20 Wed 3/25/20
410 SCG - RFA Evaluation 26 days Thu 3/26/20 Thu 4/30/20
411 SCG - RFA Review with EE PRG 1 day Tue 5/5/20 Tue 5/5/20
412 SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Fri 5/15/20 Fri 5/15/20
413 SCG - RFP Preparation 66 days Fri 5/1/20 Fri7/31/20
414 SCG - RFP Release 1 day Fri 8/21/20 Fri 8/21/20
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ID Task Name Duration Start Finish 2018
H1

415 SCG - RFP Proposal Creation Duration 30 days Mon 8/24/20  Fri 10/2/20
416 SCG - RFP Evaluation 38 days Mon 10/5/20 Wed 11/25/20
417 SCG - RFP Review with EE PRG 1 day Tue 12/1/20 Tue 12/1/20
418 SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Mon 12/7/20 Mon 12/7/20
419 SCG - Contract Negotiation and Development 85 days Mon 1/4/21 Fri4/30/21
420 SCG - Contract Review with EE PRG 9 days Tue 5/4/21 Fri 5/14/21
421 SCG - Final Award and Contract Signed 29 days Mon 5/17/21 Thu6/24/21
422 SCG - Submit Advice Letter 23 days Sun 6/27/21 Tue 7/27/21
423 SCG - Advice Letter Approved 1 day Tue 8/24/21 Tue 8/24/21
424 SCG - Implementation Plan 44 days Wed 8/25/21  Sat 10/23/21
425 SCG - Local Manufactured Housing Solicitation 341 days Fri11/1/19 Fri2/19/21
426 SCG - RFA Preparation 66 days Fri 11/1/19 Fri 1/31/20
427 SCG - RFA Release 0 days Fri2/21/20 Fri2/21/20
428 SCG - RFA Abstract Creation Duration 30 days Mon 2/24/20  Fri4/3/20
429 SCG - RFA Evaluation 35 days Mon 4/6/20 Fri 5/22/20
430 SCG - RFA Review with EE PRG 0 days Tue 6/2/20 Tue 6/2/20
431 SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder 0 days Mon 6/8/20 Mon 6/8/20
432 SCG - RFP Preparation 43 days Wed 4/1/20 Fri 5/29/20
433 SCG - RFP Release 0 days Fri6/12/20 Fri6/12/20
434 SCG - RFP Proposal Creation Duration 30 days Mon 6/15/20  Fri 7/24/20
435 SCG - RFP Evaluation 50 days Mon 7/27/20  Fri10/2/20
436 SCG - RFP Review with EE PRG 1 day Tue 10/6/20 Tue 10/6/20
437 SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 10/13/20 Tue 10/13/20
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ID Task Name Duration Start Finish 2018
H1

438 SCG - Contract Negotiation and Development 28 days Mon 10/19/20 Wed 11/25/20
439 SCG - Contract Review with EE PRG 7 days Tue 12/1/20 Wed 12/9/20
440 SCG - Final Award and Contract Signed 9 days Thu 12/10/20 Tue 12/22/20
441 SCG - Submit Advice Letter 0 days N/A N/A
442 SCG - Advice Letter Approved 0 days N/A N/A
443 SCG - Implementation Plan 44 days Tue 12/22/20  Fri 2/19/21
444 SCG - Local Large Commercial Solicitation 434 days Fri11/1/19 Wed 6/30/21
445 SCG - RFA Preparation 66 days Fri11/1/19 Fri 1/31/20
446 SCG - RFA Release 1 day Fri 2/21/20 Fri2/21/20
447 SCG - RFA Abstract Creation Duration 30 days Mon 2/24/20  Fri4/3/20
448 SCG - RFA Evaluation 35 days Mon 4/6/20 Fri 5/22/20
449 SCG - RFA Review with EE PRG 1 day Tue 6/2/20 Tue 6/2/20
450 SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Mon 6/8/20 Mon 6/8/20
451 SCG - RFP Preparation 43 days Wed 4/1/20 Fri 5/29/20
452 SCG - RFP Release 1 day Fri6/12/20 Fri6/12/20
453 SCG - RFP Proposal Creation Duration 30 days Mon 6/15/20  Fri 7/24/20
454 SCG - RFP Evaluation 50 days Mon 7/27/20  Fri10/2/20
455 SCG - RFP Review with EE PRG 1 day Tue 10/6/20 Tue 10/6/20
456 SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 10/13/20 Tue 10/13/20
457 SCG - Contract Negotiation and Development 28 days Mon 10/19/20 Wed 11/25/20
458 SCG - Contract Review with EE PRG 7 days Tue 12/1/20 Wed 12/9/20
459 SCG - Final Award and Contract Signed 10 days Thu 12/10/20 Wed 12/23/20
460 SCG - Submit Advice Letter 64 days Fri1/1/21 Wed 3/31/21
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ID Task Name Duration Start Finish 2018
H1

461 SCG - Advice Letter Approved 1 day Frie/4/21 Fri6/4/21
462 SCG - Implementation Plan 43 days Sat 6/5/21 Tue 8/3/21
463 SCG - Local Agricultural Solicitation 434 days Fri11/1/19 Wed 6/30/21
464 SCG - RFA Preparation 66 days Fri11/1/19 Fri 1/31/20
465 SCG - RFA Release 1 day Fri 2/21/20 Fri2/21/20
466 SCG - RFA Abstract Creation Duration 30 days Mon 2/24/20  Fri4/3/20
467 SCG - RFA Evaluation 35 days Mon 4/6/20 Fri 5/22/20
468 SCG - RFA Review with EE PRG 1 day Tue 6/2/20 Tue 6/2/20
469 SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Mon 6/8/20 Mon 6/8/20
470 SCG - RFP Preparation 43 days Wed 4/1/20 Fri 5/29/20
471 SCG - RFP Release 1 day Fri6/12/20 Fri6/12/20
472 SCG - RFP Proposal Creation Duration 30 days Mon 6/15/20  Fri 7/24/20
473 SCG - RFP Evaluation 50 days Mon 7/27/20  Fri10/2/20
474 SCG - RFP Review with EE PRG 1 day Tue 10/6/20 Tue 10/6/20
475 SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 10/13/20 Tue 10/13/20
476 SCG - Contract Negotiation and Development 28 days Mon 10/19/20 Wed 11/25/20
477 SCG - Contract Review with EE PRG 7 days Tue 12/1/20 Wed 12/9/20
478 SCG - Final Award and Contract Signed 2 days Fri 12/11/20 Mon 12/14/20
479 SCG - Submit Advice Letter 41 days Fri1/1/21 Fri2/26/21
480 SCG - Advice Letter Approved 1 day Wed 4/7/21 Wed 4/7/21
481 SCG - Implementation Plan 43 days Thu 4/8/21 Mon 6/7/21
482 SCG - Local Behavioral Solicitation - Residential 413 days? Fri5/1/20 Tue 11/30/21
483 SCG - RFA Preparation 66 days Fri 5/1/20 Fri7/31/20
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ID Task Name Duration Start Finish 2018
H1
484 SCG - RFA Release 1 day Fri 8/21/20 Fri 8/21/20
485 SCG - RFA Abstract Creation Duration 25 days Mon 8/24/20  Fri9/25/20
486 SCG - RFA Evaluation 25 days Mon 9/28/20  Fri 10/30/20
487 SCG - RFA Review with EE PRG 1 day Tue 11/3/20 Tue 11/3/20
488 SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Wed 11/18/20 Wed 11/18/20
489 SCG - RFP Preparation 66 days Thu 10/1/20 Thu 12/31/20
490 SCG - RFP Release 1 day Fri 1/15/21 Fri 1/15/21
491 SCG - RFP Proposal Creation Duration 26 days Mon 1/18/21 Mon 2/22/21
492 SCG - RFP Evaluation 29 days Tue 2/23/21 Frid/2/21
493 SCG - RFP Review with EE PRG 1 day Tue 4/6/21 Tue 4/6/21
494 SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 4/13/21 Tue 4/13/21
495 SCG - Contract Negotiation and Development 95 days Mon 4/26/21  Fri9/3/21
496 SCG - Contract Review with EE PRG 9 days Tue 9/7/21 Frig/17/21
497 SCG - Final Award and Contract Signed 30 days Mon 9/20/21  Fri 10/29/21
498 SCG - Submit Advice Letter 21 days Mon 11/1/21  Mon 11/29/21
499 SCG - Advice Letter Approved 1 day Wed 12/22/21 Wed 12/22/21
500 SCG - Implementation Plan 43 days Thu12/23/21  Sun 2/20/22
501 SCG - Local Behavioral Solicitation - Commercial 413 days? Fri5/1/20 Tue 11/30/21
502 SCG - RFA Preparation 66 days Fri 5/1/20 Fri7/31/20
503 SCG - RFA Release 1 day Fri 8/21/20 Fri 8/21/20
504 SCG - RFA Abstract Creation Duration 25 days Mon 8/24/20  Fri 9/25/20
505 SCG - RFA Evaluation 25 days Mon 9/28/20  Fri 10/30/20
506 SCG - RFA Review with EE PRG 1 day Tue 11/3/20 Tue 11/3/20
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ID Task Name Duration Start Finish 2018
H1

507 SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Wed 11/18/20 Wed 11/18/20
508 SCG - RFP Preparation 66 days Thu 10/1/20 Thu 12/31/20
509 SCG - RFP Release 1 day Fri1/22/21 Fri 1/22/21
510 SCG - RFP Proposal Creation Duration 26 days Mon 1/25/21 Mon 3/1/21
511 SCG - RFP Evaluation 24 days Tue 3/2/21 Frid/2/21
512 SCG - RFP Review with EE PRG 1 day Tue 4/6/21 Tue 4/6/21
513 SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Fri11/12/21 Fri11/12/21
514 SCG - Contract Negotiation and Development 132 days Mon 11/29/21 Tue 5/31/22
515 SCG - Contract Review with EE PRG 8 days Sun 6/5/22 Tue 6/14/22
516 SCG - Final Award and Contract Signed 109 days Fri7/1/22 Wed 11/30/22
517 SCG - Submit Advice Letter 23 days N/A N/A
518 SCG - Advice Letter Approved 1 day N/A N/A
519 SCG - Implementation Plan 43 days Thu 12/1/22 Sun 1/29/23
520 SCG - Local Industrial Solicitation 434 days? Tue 12/1/20 Fri 7/29/22
521 SCG - RFA Preparation 63 days? Tue 12/1/20 Thu 2/25/21
522 SCG - RFA Release 1 day? Fri 3/19/21 Fri 3/19/21
523 SCG - RFA Abstract Creation Duration 25 days? Mon 3/22/21  Fri4/23/21
524 SCG - RFA Evaluation 25 days? Mon 4/26/21  Fri5/28/21
525 SCG - RFA Review with EE PRG 1 day? Tue 6/1/21 Tue 6/1/21
526 SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day? Tue 6/8/21 Tue 6/8/21
527 SCG - RFP Preparation 67 days? Thu 4/1/21 Fri7/2/21
528 SCG - RFP Release 1 day? Fri 7/16/21 Fri 7/16/21
529 SCG - RFP Proposal Creation Duration 30 days? Mon 7/19/21  Fri8/27/21
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ID Task Name Duration Start Finish 2018
H1

530 SCG - RFP Evaluation 25 days? Mon 8/30/21  Fri 10/1/21
531 SCG - RFP Review with EE PRG 1 day? Tue 10/5/21 Tue 10/5/21
532 SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day? Tue 12/14/21 Tue 12/14/21
533 SCG - Contract Negotiation and Development 127 days? Thu 2/3/22 Fri 7/29/22
534 SCG - Contract Review with EE PRG 9 days? Tue 8/2/22 Fri 8/12/22
535 SCG - Final Award and Contract Signed 21 days? Fri 7/29/22 Fri 8/26/22
536 SCG - Submit Advice Letter 1 day? Sun 10/30/22 Sun 10/30/22
537 SCG - Advice Letter Approved 1 day? Mon 1/30/23  Mon 1/30/23
538 SCG - Implementation Plan 45 days? Tue 1/31/23 Sat 4/1/23
539 SCG - Large Public Sector Solicitation (re-Bid) 412 days Mon 1/4/21 Tue 8/2/22
540 SCG - RFA Preparation 65 days Mon 1/4/21 Frid/2/21
541 SCG - RFA Release 1 day Fri 7/16/21 Fri 7/16/21
542 SCG - RFA Abstract Creation Duration 20 days Mon 7/19/21  Fri 8/13/21
543 SCG - RFA Evaluation 15 days Mon 8/16/21  Fri9/3/21
544 SCG - RFA Review with EE PRG 1 day Tue 9/7/21 Tue 9/7/21
545 SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 9/14/21 Tue 9/14/21
546 SCG - RFP Preparation 35 days Mon 9/13/21  Fri 10/29/21
547 SCG - RFP Release 1 day Mon 11/8/21 Mon 11/8/21
548 SCG - RFP Proposal Creation Duration 29 days Tue 11/9/21 Fri12/17/21
549 SCG - RFP Evaluation 30 days Mon 12/20/21 Fri 1/28/22
550 SCG - RFP Review with EE PRG 1 day Tue 2/1/22 Tue 2/1/22
551 SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 3/8/22 Tue 3/8/22
552 SCG - Contract Negotiation and Development 79 days Mon 3/14/22 Thu 6/30/22
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ID Task Name Duration Start Finish 2018
H1

553 SCG - Contract Review with EE PRG 9 days Tue 7/5/22 Fri 7/15/22
554 SCG - Final Award and Contract Signed 63 days Mon 7/18/22  Wed 10/12/22
555 SCG - Submit Advice Letter 23 days N/A N/A
556 SCG - Advice Letter Approved 1 day N/A N/A
557 SCG - Implementation Plan 44 days Wed 10/12/22 Sat 12/10/22
558 SCG - Outreach Solicitation 434 days Mon 2/1/21 Thu 9/29/22
559 SCG - RFA Preparation 65 days Mon 2/1/21 Fri 4/30/21
560 SCG - RFA Release 1 day Fri5/21/21 Fri5/21/21
561 SCG - RFA Abstract Creation Duration 25 days Mon 5/24/21  Fri6/25/21
562 SCG - RFA Evaluation 25 days Mon 6/28/21  Fri 7/30/21
563 SCG - RFA Review with EE PRG 1 day Tue 8/3/21 Tue 8/3/21
564 SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 8/10/21 Tue 8/10/21
565 SCG - RFP Preparation 69 days Tue 6/1/21 Fri9/3/21
566 SCG - RFP Release 1 day Fri9/17/21 Fri9/17/21
567 SCG - RFP Proposal Creation Duration 30 days Mon 9/20/21  Fri 10/29/21
568 SCG - RFP Evaluation 25 days Mon 11/1/21  Fri 12/3/21
569 SCG - RFP Review with EE PRG 1 day Tue 12/7/21 Tue 12/7/21
570 SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 12/14/21 Tue 12/14/21
571 SCG - Contract Negotiation and Development 54 days Mon 1/17/22  Thu3/31/22
572 SCG - Contract Review with EE PRG 9 days Tue 4/5/22 Fri4/15/22
573 SCG - Final Award and Contract Signed 10 days Mon 4/18/22  Fri4/29/22
574 SCG - Submit Advice Letter 21 days N/A N/A
575 SCG - Advice Letter Approved 1 day N/A N/A
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ID Task Name Duration Start Finish 2018
H1

576 SCG - Implementation Plan 43 days Sat 4/30/22 Tue 6/28/22
577 SCG - Marketplace Solicitation 436 days? Mon 3/1/21 Mon 10/31/22
578 SCG - RFA Preparation 64 days Sat 5/1/21 Wed 7/28/21
579 SCG - RFA Release 1 day Fri 8/20/21 Fri 8/20/21
580 SCG - RFA Abstract Creation Duration 25 days Mon 8/23/21  Fri9/24/21
581 SCG - RFA Evaluation 25 days Mon 9/27/21  Fri10/29/21
582 SCG - RFA Review with EE PRG 1 day Tue 11/2/21 Tue 11/2/21
583 SCG - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 11/9/21 Tue 11/9/21
584 SCG - RFP Preparation 91 days Thu 8/26/21 Thu 12/30/21
585 SCG - RFP Release 1 day Fri 1/14/22 Fri 1/14/22
586 SCG - RFP Proposal Creation Duration 30 days Mon 1/17/22  Fri 2/25/22
587 SCG - RFP Evaluation 25 days Mon 2/28/22  Fri4/1/22
588 SCG - RFP Review with EE PRG 1 day Tue 5/3/22 Tue 5/3/22
589 SCG - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Wed 5/11/22 Wed 5/11/22
590 SCG - Contract Negotiation and Development 117 days Wed 6/22/22 Thu12/1/22
591 SCG - Contract Review with EE PRG 9 days Tue 12/6/22 Fri 12/16/22
592 SCG - Final Award and Contract Signed 10 days Mon 12/19/22 Fri12/30/22
593 SCG - Submit Advice Letter 20 days Tue 1/3/23 Mon 1/30/23
594 SCG - Advice Letter Approved 1 day Tue 5/2/23 Tue 5/2/23
595 SCG - Implementation Plan 44 days Wed 5/3/23 Sun 7/2/23
596 SCG - Residential Multi-Family - Whole Building 436 days? Mon 3/1/21 Mon 10/31/22
597 RFA Preparation 40 days Mon 1/10/22  Fri3/4/22
598 RFA Release 1 day Fri 3/25/22 Fri 3/25/22
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ID Task Name Duration Start Finish 2018
H1

599 RFA Abstract Creation Duration 25 days Mon 3/28/22  Fri4/29/22
600 RFA Evaluation 25 days Mon 5/2/22 Fri6/3/22
601 RFA Review with EE PRG 1 day Tue 6/7/22 Tue 6/7/22
602 RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 6/14/22 Tue 6/14/22
603 RFP Preparation 28 days Sun 5/1/22 Tue 6/7/22
604 RFP Release 1 day Fri6/24/22 Fri6/24/22
605 RFP Proposal Creation Duration 52 days Mon 6/27/22  Tue 9/6/22
606 RFP Evaluation 11 days Fri 9/9/22 Fri9/23/22
607 RFP Review with EE PRG 1 day Thu 10/6/22 Thu 10/6/22
608 RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 10/11/22 Tue 10/11/22
609 Contract Negotiation and Development 39 days Tue 10/11/22  Fri 12/2/22
610 Contract Review with EE PRG 1 day Tue 12/6/22 Tue 12/6/22
611 Final Award and Contract Signed 10 days Mon 12/19/22 Fri 12/30/22
612 Submit Advice Letter 22 days Mon 1/2/23 Tue 1/31/23
613 Advice Letter Approved 1 day Fri3/31/23 Fri 3/31/23
614 Implementation Plan 43 days Sat 4/1/23 Tue 5/30/23
615 S fsuih-Tetnentior-SutrenehSelisintsn Soddays FoaA Fre-GA5L
616 SCG - HERS Rater Training Solicitation 436 days? Mon 3/1/21 Mon 10/31/22
617 RFP Preparation 43 days Tue 3/1/22 Thu 4/28/22
618 RFP Release 1 day Fri 5/13/22 Fri 5/13/22
619 RFP Proposal Creation Duration 20 days Mon 5/16/22  Fri 6/10/22
620 RFP Evaluation 59 days Mon 6/13/22 Thu9/1/22
621 RFP Review with EE PRG 1 day Tue 9/6/22 Tue 9/6/22
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ID Task Name Duration Start Finish 2018
H1

622 RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Wed 8/31/22 Wed 8/31/22
623 Contract Negotiation and Development 53 days Fri9/16/22 Tue 11/29/22
624 Contract Review with EE PRG 9 days Tue 12/6/22 Fri12/16/22
625 Final Award and Contract Signed 9 days Mon 12/19/22 Thu 12/29/22
626 Submit Advice Letter N/A N/A N/A
627 Advice Letter Approved N/A N/A N/A
628 Implementation Plan 42 days Fri 12/30/22 Mon 2/27/23
629 SCG - Retail Partnering Solicitation 29 days? Tue 9/27/22 Fri11/4/22
630 RFP Preparation 43 days Tue 3/1/22 Thu 4/28/22
631 RFP Release 1 day Fri6/17/22 Fri 6/17/22
632 RFP Proposal Creation Duration 30 days Mon 6/20/22  Fri 7/29/22
633 RFP Evaluation 24 days Mon 8/1/22 Thu 9/1/22
634 RFP Review with EE PRG 1 day Tue 9/6/22 Tue 9/6/22
635 RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 9/13/22 Tue 9/13/22
636 Contract Negotiation and Development 29 days Mon 9/19/22  Thu 10/27/22
637 Contract Review with EE PRG 9 days Tue 11/1/22 Fri11/11/22
638 Final Award and Contract Signed 13 days Mon 11/14/22 Wed 11/30/22
639 Submit Advice Letter N/A N/A N/A
640 Advice Letter Approved N/A N/A N/A
641 Implementation Plan 43 days Sat 10/1/22 Tue 11/29/22
642 SCG - Non-Residential EE Advisor Solicitation 436 days? Mon 3/1/21 Mon 10/31/22
643 RFP Preparation 46 days Fri4/1/22 Fri 6/3/22
644 RFP Release 1 day Fri 8/26/22 Fri 8/26/22
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ID Task Name Duration Start Finish 2018
H1

645 RFP Proposal Creation Duration 20 days Mon 8/29/22  Fri9/23/22
646 RFP Evaluation 16 days Sat 9/24/22 Fri 10/14/22
647 RFP Review with EE PRG 5 days Mon 10/17/22 Fri10/21/22
648 RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 10/25/22  Tue 10/25/22
649 Contract Negotiation and Development 32 days Sun 10/30/22 Mon 12/12/22
650 Contract Review with EE PRG 9 days Tue 12/13/22  Fri 12/23/22
651 Final Award and Contract Signed 4 days Tue 12/27/22  Fri12/30/22
652 Submit Advice Letter N/A N/A N/A
653 Advice Letter Approved N/A N/A N/A
654 Implementation Plan 44 days Sun 1/1/23 Wed 3/1/23
655 SCG - Residential EE Kits Solicitation 436 days? Mon 3/1/21 Mon 10/31/22
656 RFP Preparation 46 days Fri4/1/22 Fri6/3/22
657 RFP Release 1 day Mon 7/25/22  Mon 7/25/22
658 RFP Proposal Creation Duration 16 days Tue 7/26/22 Tue 8/16/22
659 RFP Evaluation 12 days Wed 8/17/22  Thu 9/1/22
660 RFP Review with EE PRG 1 day Tue 8/2/22 Tue 8/2/22
661 RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 8/9/22 Tue 8/9/22
662 Contract Negotiation and Development 30 days Mon 8/22/22  Fri9/30/22
663 Contract Review with EE PRG 9 days Tue 10/4/22 Fri 10/14/22
664 Final Award and Contract Signed 10 days Mon 10/17/22 Fri 10/28/22
665 Submit Advice Letter N/A N/A N/A
666 Advice Letter Approved N/A N/A N/A
667 Implementation Plan 43 days Sat 10/29/22  Tue 12/27/22
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ID Task Name Duration Start Finish 2018
H1

668 SCG - IDEEA 365 230 days Mon 2/13/23  Fri12/29/23
669 RFP Preparation 23 days Mon 2/13/23  Wed 3/15/23
670 RFP Release 20 days Thu 4/20/23 Wed 5/17/23
671 RFP Proposal Creation Duration 43 days Wed 5/3/23 Fri 6/30/23
672 RFP Evaluation 12 days Fri 7/14/23 Mon 7/31/23
673 RFP Review with EE PRG 1 day Tue 8/1/23 Tue 8/1/23
674 RFP Estimated Notification of Successful and Unsuccessful Bidder 23 days Tue 8/1/23 Thu 8/31/23
675 Contract Negotiation and Development 21 days Fri9/1/23 Fri 9/29/23
676 Contract Review with EE PRG 32 days Mon 9/18/23  Tue 10/31/23
677 Final Award and Contract Signed 17 days Mon 10/9/23  Tue 10/31/23
678 Submit Advice Letter 10 days Wed 11/1/23  Tue 11/14/23
679 Advice Letter Approved 11 days Wed 11/22/23 Wed 12/6/23
680 Implementation Plan 9 days Tue 12/19/23  Fri 12/29/23
681 SCG - Commercial SEM 110 days? Tue 8/1/23 Mon 1/1/24
682 RFP Preparation 22 days Tue 8/1/23 Wed 8/30/23
683 RFP Release 13 days Wed 9/13/23  Fri9/29/23
684 RFP Proposal Creation Duration 11 days Mon 10/2/23 Mon 10/16/23
685 RFP Evaluation 5 days Wed 10/25/23 Tue 10/31/23
686 RFP Review with EE PRG 2 days Tue 10/31/23 Wed 11/1/23
687 RFP Estimated Notification of Successful and Unsuccessful Bidder 5 days Thu 11/2/23 Wed 11/8/23
688 Contract Negotiation and Development 16 days Wed 10/25/23 Wed 11/15/23
689 Contract Review with EE PRG 1 day Tue 12/5/23 Tue 12/5/23
690 Final Award and Contract Signed 6 days Wed 12/13/23 Wed 12/20/23
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ID Task Name Duration Start Finish 2018
H1

691 Submit Advice Letter 5 days Mon 12/18/23 Fri 12/22/23
692 Advice Letter Approved 1 day Fri 12/29/23 Fri 12/29/23
693 Implementation Plan 1 day Mon 1/1/24 Mon 1/1/24
694 SCG - Market Access Program 333 days? Sat 3/16/24 Tue 6/24/25
695 RFP Preparation 75 days Sat 3/16/24 Thu 6/27/24
696 RFP Release 1 day Fri6/21/24 Frie/21/24
697 RFP Proposal Creation Duration 53 days Mon 6/24/24 Wed 9/4/24
698 RFP Evaluation 38 days Mon 8/19/24 Wed 10/9/24
699 RFP Review with EE PRG 1 day Tue 10/1/24  Tue 10/1/24
700 RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 10/8/24 Tue 10/8/24
701 Contract Negotiation and Development 78 days Mon 10/14/24 Wed 1/29/25
702 Contract Review with EE PRG 10 days Tue 1/7/25 Mon 1/20/25
703 Final Award and Contract Signed 11 days Mon 1/20/25 Mon 2/3/25
704 Submit Advice Letter N/A Wed 1/1/25
705 Advice Letter Approved N/A Mon 3/3/25
706 Implementation Plan 59 days Thu 4/3/25 Tue 6/24/25
707 SCG - IDEEA 365 (Round 3) 230 days? Tue 10/15/24 Mon 9/1/25
708 RFP Preparation 23 days Tue 10/15/24 Thu 11/14/24
709 RFP Release 20 days Fri11/15/24  Thu 12/12/24
710 RFP Proposal Creation Duration 43 days Fri 12/13/24 Tue 2/11/25
711 RFP Evaluation 12 days Wed 2/12/25 Thu 2/27/25
712 RFP Review with EE PRG 1 day Fri 2/28/25 Fri 2/28/25
713 RFP Estimated Notification of Successful and Unsuccessful Bidder 23 days Mon 3/3/25 Wed 4/2/25

Task Inactive Summary I External Tasks

Split virinnnnnoooon Manual Task I External Milestone &

. . | Milestone 1 4 Duration-only Deadline A 4

Project: IOU Master Task Timeli

Summary 1 Manual Summary Rollup = Progress

Date: Thu 10/1/26

Project Summary l 1
Inactive Task

Inactive Milestone

Manual Summary
Start-only

Finish-only

1

C
i

Manual Progress

Page 31




ID Task Name Duration Start Finish 2018
H1 H
714 Contract Negotiation and Development 21 days Thu 4/3/25 Thu 5/1/25
715 Contract Review with EE PRG 32 days Fri5/2/25 Mon 6/16/25
716 Final Award and Contract Signed 17 days Tue 6/17/25 Wed 7/9/25
717 Submit Advice Letter 10 days Thu 7/10/25 Wed 7/23/25
718 Advice Letter Approved 11 days Thu 7/24/25 Thu 8/7/25
719 Implementation Plan 9 days Fri 8/8/25 Wed 8/20/25
720
721 Please note the SDG&E Solicitations marked with an * are estimated dates and
are subject to change
722 SDG&E - Small Commercial (<20kW) Solicitation 612 days Wed 8/1/18 Thu 12/3/20 —
723 SDG&E - RFA Preparation 69 days Wed 8/1/18 Mon 11/5/18 I
724 SDG&E - RFA Release 0 days Mon 11/5/18 Mon 11/5/18
725 SDG&E - RFA Abstract Creation Duration 25 days Mon 11/5/18  Fri12/7/18
726 SDG&E - RFA Evaluation 28 days Fri 12/7/18 Tue 1/15/19
727 SDG&E - RFA Review with EE PRG 0 days Sat 2/2/19 Sat 2/2/19
728 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 0 days Mon 4/1/19 Mon 4/1/19
729 SDG&E - RFP Preparation 55 days Tue 4/2/19 Mon 6/17/19
730 SDG&E - RFP Release 0 days Tue 6/18/19 Tue 6/18/19
731 SDG&E - RFP Proposal Creation Duration 51 days Tue 6/18/19 Tue 8/27/19
732 SDG&E - RFP Evaluation 48 days Wed 8/28/19  Fri11/1/19
733 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 0 days Wed 1/1/20 Wed 1/1/20
734 SDG&E - Selection Review with EE PRG 0 days Tue 2/11/20 Tue 2/11/20
735 SDG&E - Contract Negotiation and Development 55 days Mon 2/17/20  Fri5/1/20
736 SDG&E - Contract Review with EE PRG 0 days Tue 6/9/20 Tue 6/9/20
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ID Task Name Duration Start Finish 2018
H1 H
737 SDG&E - Final Award and Contract Signed 0 days Tue 6/30/20 Tue 6/30/20
738 SDG&E - Submit Advice Letter 0 days Wed 8/12/20 Wed 8/12/20
739 SDG&E - Advice Letter Approved 23 days Wed 8/12/20  Fri9/11/20
740 SDG&E - Implementation Plan 60 days Fri9/11/20 Thu 12/3/20
741 SDG&E - Large Commercial (>20kW) Solicitation 612 days Wed 8/1/18 Thu 12/3/20 —
742 SDG&E - RFA Preparation 69 days Wed 8/1/18 Mon 11/5/18 I
743 SDG&E - RFA Release 0 days Mon 11/5/18 Mon 11/5/18
744 SDG&E - RFA Abstract Creation Duration 25 days Mon 11/5/18  Fri12/7/18
745 SDG&E - RFA Evaluation 28 days Fri 12/7/18 Tue 1/15/19
746 SDG&E - RFA Review with EE PRG 0 days Sat 2/2/19 Sat 2/2/19
747 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 0 days Mon 4/1/19 Mon 4/1/19
748 SDG&E - RFP Preparation 55 days Tue 4/2/19 Mon 6/17/19
749 SDG&E - RFP Release 0 days Tue 6/18/19 Tue 6/18/19
750 SDG&E - RFP Proposal Creation Duration 51 days Tue 6/18/19 Tue 8/27/19
751 SDG&E - RFP Evaluation 48 days Wed 8/28/19  Fri11/1/19
752 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 0 days Wed 1/1/20 Wed 1/1/20
753 SDG&E - Selection Review with EE PRG 0 days Tue 2/11/20 Tue 2/11/20
754 SDG&E - Contract Negotiation and Development 55 days Mon 2/17/20  Fri5/1/20
755 SDG&E - Contract Review with EE PRG 0 days Tue 5/12/20 Tue 5/12/20
756 SDG&E - Final Award and Contract Signed 0 days Tue 6/30/20 Tue 6/30/20
757 SDG&E - Submit Advice Letter 0 days Wed 8/12/20 Wed 8/12/20
758 SDG&E - Advice Letter Approved 23 days Wed 8/12/20  Fri9/11/20
759 SDG&E - Implementation Plan 60 days Fri9/11/20 Thu 12/3/20
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ID Task Name Duration Start Finish 2018
H1 H

760 SDG&E - Residential Multi-Family Solicitation 586 days Thu9/6/18 Thu 12/3/20 ™
761 SDG&E - RFA Preparation 64 days Thu9/6/18 Tue 12/4/18 [
762 SDG&E - RFA Release 23 days Tue 12/4/18 Thu 1/3/19
763 SDG&E - RFA Abstract Creation Duration 49 days Tue 9/11/18 Fri11/16/18 I
764 SDG&E - RFA Evaluation 21 days Mon 1/7/19 Mon 2/4/19
765 SDG&E - RFA Review with EE PRG 0 days Tue 11/13/18 Tue 11/13/18
766 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 0 days Wed 3/20/19 Wed 3/20/19
767 SDG&E - RFP Preparation 63 days Fri 3/22/19 Tue 6/18/19
768 SDG&E - RFP Release 52 days Tue 6/18/19 Wed 8/28/19
769 SDG&E - RFP Proposal Creation Duration 36 days Mon 3/25/19 Mon 5/13/19
770 SDG&E - RFP Evaluation 30 days Thu 8/29/19 Wed 10/9/19
771 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 6 days Thu12/12/19 Thu 12/19/19
772 SDG&E - Selection Review with EE PRG 0 days Tue 3/10/20 Tue 3/10/20
773 SDG&E - Contract Negotiation and Development 35 days Mon 4/13/20  Fri 5/29/20
774 SDG&E - Contract Review with EE PRG 10 days Thu 6/4/20 Wed 6/17/20
775 SDG&E - Final Award and Contract Signed 0 days Mon 6/22/20 Mon 6/22/20
776 SDG&E - Submit Advice Letter 0 days Wed 8/12/20 Wed 8/12/20
777 SDG&E - Advice Letter Approved 23 days Wed 8/12/20  Fri9/11/20
778 SDG&E - Implementation Plan 60 days Fri9/11/20 Thu 12/3/20
779 SDG&E - SW HVAC Solicitation 593 days Thu11/1/18 Tue 2/9/21
780 SDG&E - RFA Preparation 48 days Thu11/1/18 Mon 1/7/19
781 SDG&E - RFA Release 0 days Mon 1/7/19 Mon 1/7/19
782 SDG&E - RFA Abstract Creation Duration 24 days Mon 1/7/19 Thu 2/7/19
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ID Task Name Duration Start Finish 2018
H1

783 SDG&E - RFA Evaluation 37 days Fri 2/8/19 Sun 3/31/19
784 SDG&E - RFA Review with EE PRG 0 days Tue 4/9/19 Tue 4/9/19
785 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 0 days Wed 4/17/19 Wed 4/17/19
786 SDG&E - RFP Preparation 73 days Thu 4/18/19 Mon 7/29/19
787 SDG&E - RFP Release 0 days Tue 9/3/19 Tue 9/3/19
788 SDG&E - RFP Proposal Creation Duration 30 days Tue 9/3/19 Mon 10/14/19
789 SDG&E - RFP Evaluation 33 days Mon 10/14/19 Wed 11/27/19
790 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 0 days Tue 1/21/20  Tue 1/21/20
791 SDG&E - Selection Review with EE PRG 0 days Tue 3/10/20 Tue 3/10/20
792 SDG&E - Contract Negotiation and Development 88 days Wed 3/25/20  Fri 7/24/20
793 SDG&E - Contract Review with EE PRG 0 days Tue 9/8/20 Tue 9/8/20
794 SDG&E - Final Award and Contract Signed 0 days Fri 10/30/20 Fri 10/30/20
795 SDG&E - Submit Advice Letter 0 days Thu11/12/20 Thu11/12/20
796 SDG&E - Advice Letter Approved 0 days Fri 12/11/20 Fri 12/11/20
797 SDG&E - Implementation Plan 0 days Tue 2/9/21 Tue 2/9/21
798 SDG&E - SW PLA Solicitation 853 days Mon 1/28/19 Wed 5/4/22
799 SDG&E - RFA Preparation 75 days Mon 1/28/19  Fri5/10/19
800 SDG&E - RFA Release 0 days Fri 5/10/19 Fri 5/10/19
801 SDG&E - RFA Abstract Creation Duration 31 days Fri 5/10/19 Fri6/21/19
802 SDG&E - RFA Evaluation 65 days Mon 6/24/19  Fri 9/20/19
803 SDG&E - RFA Review with EE PRG 0 days Tue 9/10/19 Tue 9/10/19
804 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 0 days Fri9/20/19 Fri9/20/19
805 SDG&E - RFP Preparation 52 days Fri 9/20/19 Mon 12/2/19
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ID Task Name Duration Start Finish 2018
H1

806 SDG&E - RFP Release 0 days Mon 1/27/20 Mon 1/27/20
807 SDG&E - RFP Proposal Creation Duration 31 days Mon 1/27/20 Mon 3/9/20
808 SDG&E - RFP Evaluation 82 days Mon 3/9/20 Tue 6/30/20
809 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 0 days Mon 8/17/20 Mon 8/17/20
810 SDG&E - Selection Review with EE PRG 66 days Tue 10/13/20 Tue 1/12/21
811 SDG&E - Contract Negotiation and Development 197 days Fri 1/29/21 Mon 11/1/21
812 SDG&E - Contract Review with EE PRG 0 days Tue 11/9/21 Tue 11/9/21
813 SDG&E - Final Award and Contract Signed 0 days Fri1/7/22 Fri1/7/22
814 SDG&E - Submit Advice Letter 0 days Mon 1/10/22  Mon 1/10/22
815 SDG&E - Advice Letter Approved 0 days Thu 2/10/22 Thu 2/10/22
816 SDG&E - Implementation Plan 60 days Thu 2/10/22 Wed 5/4/22
817 SDG&E - Residential Single-Family 2.0 Solicitation 467 days Tue 1/19/21 Wed 11/2/22
818 SDG&E - RFA Preparation 43 days Tue 1/19/21 Thu 3/18/21
819 SDG&E - RFA Release 0 days Mon 3/22/21  Mon 3/22/21
820 SDG&E - RFA Abstract Creation Duration 22 days Mon 3/22/21  Tue 4/20/21
821 SDG&E - RFA Evaluation 38 days Wed 4/21/21  Frie/11/21
822 SDG&E - RFA Review with EE PRG 7 days Thu 6/3/21 Frie/11/21
823 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 0 days Tue 6/15/21 Tue 6/15/21
824 SDG&E - RFP Preparation 43 days Wed 6/16/21  Fri 8/13/21
825 SDG&E - RFP Release 0 days Wed 8/18/21 Wed 8/18/21
826 SDG&E - RFP Proposal Creation Duration 32 days Wed 8/18/21 Thu 9/30/21
827 SDG&E - RFP Evaluation 44 days Fri 10/1/21 Wed 12/1/21
828 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 0 days Tue 12/14/21 Tue 12/14/21
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ID Task Name Duration Start Finish 2018
H1

829 SDG&E - Selection Review with EE PRG 7 days Thu 12/2/21 Fri 12/10/21
830 SDG&E - Contract Negotiation and Development 96 days Mon 12/20/21 Mon 5/2/22
831 SDG&E - Contract Review with EE PRG 7 days Thu 5/5/22 Fri 5/13/22
832 SDG&E - Final Award and Contract Signed 0 days Tue 5/31/22 Tue 5/31/22
833 SDG&E - Submit Advice Letter 0 days Fri6/24/22 Fri6/24/22
834 SDG&E - Advice Letter Approved 0 days Thu 8/11/22 Thu 8/11/22
835 SDG&E - Implementation Plan 60 days Thu 8/11/22 Wed 11/2/22
836 SDG&E - Residential Single-Family Solicitation 501 days Mon 7/1/19 Tue 6/1/21
837 SDG&E - RFA Preparation 80 days Mon 7/1/19 Fri 10/18/19
838 SDG&E - RFA Release 35 days Fri 10/18/19 Thu 12/5/19
839 SDG&E - RFA Abstract Creation Duration 53 days Mon 7/22/19 Wed 10/2/19
840 SDG&E - RFA Evaluation 29 days Fri 12/6/19 Wed 1/15/20
841 SDG&E - RFA Review with EE PRG 0 days Tue 10/8/19 Tue 10/8/19
842 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 0 days Thu 2/27/20 Thu 2/27/20
843 SDG&E - RFP Preparation 48 days Fri 2/28/20 Tue 5/5/20
844 SDG&E - RFP Release 0 days Mon 4/27/20 Mon 4/27/20
845 SDG&E - RFP Proposal Creation Duration 32 days Mon 4/27/20 Tue 6/9/20
846 SDG&E - RFP Evaluation 16 days Wed 6/10/20 Wed 7/1/20
847 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 2 days Thu 7/23/20 Fri 7/24/20
848 SDG&E - Selection Review with EE PRG 7 days Thu 8/6/20 Fri 8/14/20
849 SDG&E - Contract Negotiation and Development 60 days Mon 8/17/20  Fri11/6/20
850 SDG&E - Contract Review with EE PRG 10 days Tue 12/8/20 Mon 12/21/20
851 SDG&E - Final Award and Contract Signed 0 days Fri 1/29/21 Fri 1/29/21
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ID Task Name Duration Start Finish 2018
H1

852 SDG&E - Submit Advice Letter 0 days Mon 3/1/21 Mon 3/1/21
853 SDG&E - Advice Letter Approved
854 SDG&E - Implementation Plan 0 days Tue 6/1/21 Tue 6/1/21
855 SDG&E - Public Sector: Federal Solicitation 625 days Mon 7/1/19 Fri11/19/21
856 SDG&E - RFA Preparation 78 days Mon 7/1/19 Wed 10/16/19
857 SDG&E - RFA Release 0 days Wed 10/16/19 Wed 10/16/19
858 SDG&E - RFA Abstract Creation Duration 31 days Wed 10/16/19 Wed 11/27/19
859 SDG&E - RFA Evaluation 39 days Tue 12/3/19 Fri 1/24/20
860 SDG&E - RFA Review with EE PRG 0 days Tue 3/10/20 Tue 3/10/20
861 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 0 days Mon 3/23/20 Mon 3/23/20
862 SDG&E - RFP Preparation 22 days Thu 3/26/20 Fri4/24/20
863 SDG&E - RFP Release 0 days Fri 5/22/20 Fri 5/22/20
864 SDG&E - RFP Proposal Creation Duration 40 days Fri 5/22/20 Thu 7/16/20
865 SDG&E - RFP Evaluation 30 days Fri 7/17/20 Thu 8/27/20
866 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 0 days Wed 11/18/20 Wed 11/18/20
867 SDG&E - Selection Review with EE PRG 0 days Tue 11/10/20 Tue 11/10/20
868 SDG&E - Contract Negotiation and Development 53 days Wed 2/17/21  Fri4/30/21
869 SDG&E - Contract Review with EE PRG 0 days Tue 5/11/21 Tue 5/11/21
870 SDG&E - Final Award and Contract Signed 0 days Thu 7/1/21 Thu 7/1/21
871 SDG&E - Submit Advice Letter 0 days Wed 7/21/21 Wed 7/21/21
872 SDG&E - Advice Letter Approved 0 days Fri 8/27/21 Fri 8/27/21
873 SDG&E - Implementation Plan 60 days Mon 8/30/21  Fri11/19/21
874 SDG&E - Public Sector: K-12 Solicitation 625 days Mon 7/1/19 Fri11/19/21
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ID Task Name Duration Start Finish 2018
H1

875 SDG&E - RFA Preparation 78 days Mon 7/1/19 Wed 10/16/19
876 SDG&E - RFA Release 0 days Wed 10/16/19 Wed 10/16/19
877 SDG&E - RFA Abstract Creation Duration 31 days Wed 10/16/19 Wed 11/27/19
878 SDG&E - RFA Evaluation 39 days Tue 12/3/19 Fri 1/24/20
879 SDG&E - RFA Review with EE PRG 0 days Tue 3/10/20 Tue 3/10/20
880 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 0 days Mon 3/23/20 Mon 3/23/20
881 SDG&E - RFP Preparation 22 days Thu 3/26/20 Fri 4/24/20
882 SDG&E - RFP Release 1 day Fri 5/22/20 Fri 5/22/20
883 SDG&E - RFP Proposal Creation Duration 40 days Fri 5/22/20 Thu 7/16/20
884 SDG&E - RFP Evaluation 30 days Fri 7/17/20 Thu 8/27/20
885 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 0 days Wed 11/18/20 Wed 11/18/20
886 SDG&E - Selection Review with EE PRG 0 days Tue 11/10/20 Tue 11/10/20
887 SDG&E - Contract Negotiation and Development 117 days Thu 11/19/20 Fri4/30/21
888 SDG&E - Contract Review with EE PRG 0 days Tue 5/11/21 Tue 5/11/21
889 SDG&E - Final Award and Contract Signed 0 days Thu 7/1/21 Thu 7/1/21
890 SDG&E - Submit Advice Letter 0 days Wed 7/21/21 Wed 7/21/21
891 SDG&E - Advice Letter Approved 0 days Fri 8/27/21 Fri 8/27/21
892 SDG&E - Implementation Plan 60 days Mon 8/30/21  Fri11/19/21
893 SDG&E - Public Sector: Local Government Solicitation 338 days Tue 10/13/20 Thu 1/27/22
894 SDG&E - RFA Preparation 10 days Fri 10/23/20 Thu 11/5/20
895 SDG&E - RFA Release 1 day Wed 1/27/21  Wed 1/27/21
896 SDG&E - RFA Abstract Creation Duration 20 days Thu 1/28/21 Wed 2/24/21
897 SDG&E - RFA Evaluation 18 days Fri 2/26/21 Tue 3/23/21
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ID Task Name Duration Start Finish 2018
H1

898 SDG&E - RFA Review with EE PRG 7 days Thu 4/8/21 Fri4/16/21
899 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Wed 4/21/21 Wed 4/21/21
900 SDG&E - RFP Preparation 51 days Fri3/19/21 Fri 5/28/21
901 SDG&E - RFP Release 1 day Tue 6/1/21 Tue 6/1/21
902 SDG&E - RFP Proposal Creation Duration 26 days Wed 6/2/21 Wed 7/7/21
903 SDG&E - RFP Evaluation 26 days Thu 7/8/21 Thu 8/12/21
904 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Mon 10/25/21 Mon 10/25/21
905 SDG&E - Selection Review with EE PRG 7 days Tue 10/12/21 Wed 10/20/21
906 SDG&E - Contract Negotiation and Development 41 days Fri11/5/21 Fri12/31/21
907 SDG&E - Contract Review with EE PRG 7 days Thu 1/6/22 Fri 1/14/22
908 SDG&E - Final Award and Contract Signed 9 days Mon 1/17/22  Thu 1/27/22
909 SDG&E - Submit Advice Letter 13 days Wed 6/1/22 Frie/17/22
910 SDG&E - Advice Letter Approved 40 days Fri6/17/22 Thu 8/11/22
911 SDG&E - Implementation Plan 42 days Mon 8/15/22  Tue 10/11/22
912 SDG&E - Agricultural Sector: Local Agriculture Solicitation 447 days Mon 3/1/21 Tue 11/15/22
913 SDG&E - RFA Preparation 56 days Mon 3/1/21 Mon 5/17/21
914 SDG&E - RFA Release 0 days Mon 4/26/21  Mon 4/26/21
915 SDG&E - RFA Abstract Creation Duration 20 days Tue 4/27/21 Mon 5/24/21
916 SDG&E - RFA Evaluation 36 days Tue 6/1/21 Tue 7/20/21
917 SDG&E - RFA Review with EE PRG 0 days Thu 7/8/21 Thu 7/8/21
918 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 0 days Tue 7/20/21 Tue 7/20/21
919 SDG&E - RFP Preparation 48 days Tue 7/20/21 Thu 9/23/21
920 SDG&E - RFP Release 0 days Thu 9/23/21 Thu 9/23/21
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ID Task Name Duration Start Finish 2018
H1

921 SDG&E - RFP Proposal Creation Duration 25 days Fri9/24/21 Thu 10/28/21
922 SDG&E - RFP Evaluation 23 days Thu 10/28/21 Mon 11/29/21
923 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 0 days Tue 2/1/22 Tue 2/1/22
924 SDG&E - Selection Review with EE PRG 0 days Tue 2/8/22 Tue 2/8/22
925 SDG&E - Contract Negotiation and Development 83 days Tue 2/1/22 Thu 5/26/22
926 SDG&E - Contract Review with EE PRG 0 days Tue 6/14/22 Tue 6/14/22
927 SDG&E - Final Award and Contract Signed 10 days Fri 6/18/21 Thu7/1/21
928 SDG&E - Submit Advice Letter 0 days Fri 7/22/22 Fri7/22/22
929 SDG&E - Advice Letter Approved 0 days Tue 8/30/22 Tue 8/30/22
930 SDG&E - Implementation Plan 44 days Wed 8/31/22  Sat 10/29/22
931 *SDG&E - Industrial Solicitation 426 days Thu 4/1/21 Thu 11/17/22
932 SDG&E - RFA Preparation 56 days Thu 4/1/21 Thu 6/17/21
933 SDG&E - RFA Release 1 day Fri6/18/21 Fri6/18/21
934 SDG&E - RFA Abstract Creation Duration 24 days Mon 6/21/21 Thu 7/22/21
935 SDG&E - RFA Evaluation 29 days Fri7/23/21 Wed 9/1/21
936 SDG&E - RFA Review with EE PRG 7 days Thu 9/2/21 Fri9/10/21
937 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 9/21/21 Tue 9/21/21
938 SDG&E - RFP Preparation 41 days Wed 9/22/21 Wed 11/17/21
939 SDG&E - RFP Release 1 day Thu11/18/21 Thu11/18/21
940 SDG&E - RFP Proposal Creation Duration 37 days Thu11/18/21  Fri1/7/22
941 SDG&E - RFP Evaluation 26 days Mon 1/10/22  Mon 2/14/22
942 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Fri 3/25/22 Fri 3/25/22
943 SDG&E - Selection Review with EE PRG 7 days Thu 3/17/22 Fri 3/25/22
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ID Task Name Duration Start Finish 2018
H1

944 SDG&E - Contract Negotiation and Development 87 days Mon 3/28/22 Tue 7/26/22
945 SDG&E - Contract Review with EE PRG 1 day Wed 7/27/22 Wed 7/27/22
946 SDG&E - Final Award and Contract Signed 18 days Mon 8/8/22 Wed 8/31/22
947 SDG&E - Submit Advice Letter 1 day Wed 9/21/22 Wed 9/21/22
948 SDG&E - Advice Letter Approved 1 day Fri 12/9/22 Fri 12/9/22
949 SDG&E - Implementation Plan 60 days Fri 12/9/22 Thu 3/2/23
950 *SDG&E - Industrial-Port Tenants Solicitation 426 days Thu 4/1/21 Thu 11/17/22
951 SDG&E - RFA Preparation 56 days Thu 4/1/21 Thu 6/17/21
952 SDG&E - RFA Release 1 day Fri6/18/21 Fri6/18/21
953 SDG&E - RFA Abstract Creation Duration 24 days Mon 6/21/21 Thu7/22/21
954 SDG&E - RFA Evaluation 29 days Fri7/23/21 Wed 9/1/21
955 SDG&E - RFA Review with EE PRG 7 days Thu 9/2/21 Fri9/10/21
956 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 9/21/21 Tue 9/21/21
957 SDG&E - RFP Preparation 41 days Wed 9/22/21 Wed 11/17/21
958 SDG&E - RFP Release 1 day Thu11/18/21 Thu11/18/21
959 SDG&E - RFP Proposal Creation Duration 37 days Thu11/18/21  Fri1/7/22
960 SDG&E - RFP Evaluation 26 days Mon 1/10/22  Mon 2/14/22
961 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Fri 3/25/22 Fri 3/25/22
962 SDG&E - Selection Review with EE PRG 7 days Thu 3/17/22 Fri 3/25/22
963 SDG&E - Contract Negotiation and Development 87 days Mon 3/28/22  Tue 7/26/22
964 SDG&E - Contract Review with EE PRG 1 day Wed 7/27/22 Wed 7/27/22
965 SDG&E - Final Award and Contract Signed 18 days Mon 8/8/22 Wed 8/31/22
966 SDG&E - Submit Advice Letter 1 day Wed 9/21/22 Wed 9/21/22
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ID Task Name Duration Start Finish 2018
H1

967 SDG&E - Advice Letter Approved 1 day Fri 12/9/22 Fri 12/9/22
968 SDG&E - Implementation Plan 60 days Fri 12/9/22 Thu 3/2/23
969 *SDG&E - SW Residential HVAC QI/QM Solicitation 377 days Mon 7/5/21 Tue 12/13/22
970 SDG&E - RFA Preparation 48 days Mon 7/5/21 Wed 9/8/21
971 SDG&E - RFA Release 1 day Wed 9/29/21 Wed 9/29/21
972 SDG&E - RFA Abstract Creation Duration 22 days Wed 9/29/21 Thu 10/28/21
973 SDG&E - RFA Evaluation 21 days Fri 10/29/21 Fri11/26/21
974 SDG&E - RFA Review with EE PRG 6 days Fri 12/10/21 Fri12/17/21
975 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Wed 12/22/21 Wed 12/22/21
976 SDG&E - RFP Preparation 56 days Tue 1/4/22 Tue 3/22/22
977 SDG&E - RFP Release 1 day Tue 3/22/22 Tue 3/22/22
978 SDG&E - RFP Proposal Creation Duration 23 days Wed 3/23/22  Fri4/22/22
979 SDG&E - RFP Evaluation 20 days Mon 4/25/22  Fri5/20/22
980 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 6/21/22 Tue 6/21/22
981 SDG&E - Selection Review with EE PRG 0 days Fri6/17/22 Frie/17/22
982 SDG&E - Contract Negotiation and Development 83 days Wed 7/20/22  Fri11/11/22
983 SDG&E - Contract Review with EE PRG 6 days Mon 11/14/22 Mon 11/21/22
984 SDG&E - Final Award and Contract Signed 1 day Mon 1/10/22  Mon 1/10/22
985 SDG&E - Submit Advice Letter 22 days Sun 1/15/23 Mon 2/13/23
986 SDG&E - Advice Letter Approved 1 day Fri4/28/23 Fri4/28/23
987 SDG&E - Implementation Plan 60 days Fri4/28/23 Thu 7/20/23
988 *SDG&E - Local/Residential Behavioral Solicitation 472 days Mon 4/19/21 Tue 2/7/23
989 SDG&E - RFA Preparation 53 days Mon 4/19/21  Wed 6/30/21
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ID Task Name Duration Start Finish 2018
H1

990 SDG&E - RFA Release 1 day Mon 7/26/21 Mon 7/26/21
991 SDG&E - RFA Abstract Creation Duration 21 days Mon 7/26/21 Mon 8/23/21
992 SDG&E - RFA Evaluation 30 days Tue 8/24/21 Mon 10/4/21
993 SDG&E - RFA Review with EE PRG 7 days Thu 10/7/21 Fri 10/15/21
994 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 10/19/21  Tue 10/19/21
995 SDG&E - RFP Preparation 28 days Thu10/21/21 Mon 11/29/21
996 SDG&E - RFP Release 1 day Wed 12/22/21 Wed 12/22/21
997 SDG&E - RFP Proposal Creation Duration 20 days Wed 12/22/21 Tue 1/18/22
998 SDG&E - RFP Evaluation 28 days Wed 1/19/22  Fri 2/25/22
999 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 3/15/22 Tue 3/15/22
1000 SDG&E - Selection Review with EE PRG 7 days Thu 3/3/22 Fri3/11/22
1001 SDG&E - Contract Negotiation and Development 119 days Fri 3/18/22 Wed 8/31/22
1002 SDG&E - Contract Review with EE PRG 7 days Thu 9/8/22 Fri 9/16/22
1003 SDG&E - Final Award and Contract Signed 1 day Fri 10/21/22 Fri 10/21/22
1004 SDG&E - Submit Advice Letter 1 day Wed 11/16/22 Wed 11/16/22
1005 SDG&E - Advice Letter Approved 1 day Fri12/16/22 Fri12/16/22
1006 SDG&E - Implementation Plan 60 days Wed 11/16/22 Tue 2/7/23
1007 *SDG&E - Small Business Outreach Solicitation 298 days? Wed 4/13/22 Fri6/2/23
1008 SDG&E - RFA Preparation 53 days Wed 4/13/22  Fri6/24/22
1009 SDG&E - RFA Release 1 day Thu 7/7/22 Thu 7/7/22
1010 SDG&E - RFA Abstract Creation Duration 21 days Fri7/8/22 Fri 8/5/22
1011 SDG&E - RFA Evaluation 30 days Mon 8/8/22  Fri9/16/22
1012 SDG&E - RFA Review with EE PRG 5 days Mon 9/19/22  Fri9/23/22

Task Inactive Summary External Tasks

Split virinnnnnoooon Manual Task I External Milestone &

. . | Milestone 1 4 Duration-only Deadline A 4

Project: IOU Master Task Timeli

Summary 1 Manual Summary Rollup = Progress

Date: Thu 10/1/26

Project Summary l I Manual Summary

Inactive Task Start-only

Inactive Milestone

Finish-only

1

C
i

Manual Progress

Page 44




ID Task Name Duration Start Finish 2018
H1
1013 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 9/27/22 Tue 9/27/22
1014 SDG&E - RFP Preparation 28 days Mon 8/8/22 Wed 9/14/22
1015 SDG&E - RFP Release 1 day Tue 10/18/22 Tue 10/18/22
1016 SDG&E - RFP Proposal Creation Duration 31 days Tue 10/18/22 Tue 11/29/22
1017 SDG&E - RFP Evaluation 38 days Wed 11/30/22 Fri1/20/23
1018 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 2/28/23 Tue 2/28/23
1019 SDG&E - Selection Review with EE PRG 7 days Thu 2/16/23 Fri2/24/23
1020 SDG&E - Contract Negotiation and Development 79 days Tue 2/28/23 Fri6/16/23
1021 SDG&E - Contract Review with EE PRG 4 days Wed 6/21/23 Mon 6/26/23
1022 SDG&E - Final Award and Contract Signed 1 day Tue 8/29/23 Tue 8/29/23
1023 SDG&E - Submit Advice Letter 1 day Fri9/15/23 Fri9/15/23
1024 SDG&E - Advice Letter Approved 1 day Mon 10/16/23 Mon 10/16/23
1025 SDG&E - Implementation Plan 46 days Mon 10/16/23 Mon 12/18/23
1026 *SDG&E - Workforce Education & Training /Integrated Energy Education Solicitatic353 days? Mon 1/16/23 Wed 5/22/24
1027 SDG&E - RFP Release 1 day? Thu 2/2/23 Thu 2/2/23
1028 SDG&E - RFP Evaluation 25 days Fri3/17/23 Thu 4/20/23
1029 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 5/16/23 Tue 5/16/23
1030 SDG&E - Selection Review with EE PRG 5 days Tue 5/9/23 Mon 5/15/23
1031 SDG&E - Contract Negotiation and Development 94 days Fri5/5/23 Wed 9/13/23
1032 SDG&E - Contract Review with EE PRG 7 days Tue 10/10/23 Wed 10/18/23
1033 SDG&E - Final Award and Contract Signed 1 day Tue 11/14/23 Tue 11/14/23
1034 SDG&E - Submit Advice Letter 1 day Fri1/12/24 Fri1/12/24
1035 SDG&E - Advice Letter Approved 1 day Mon 2/12/24 Mon 2/12/24
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ID Task Name Duration Start Finish 2018
H1

1036 SDG&E - Implementation Plan 60 days Mon 2/12/24  Fri5/3/24
1037 *SDG&E - Residential Equity Education & Outreach Solicitation 331 days? Fri1/13/23 Fri4/19/24
1038 SDG&E - RFA Release 1 day Thu 3/2/23 Thu 3/2/23
1039 SDG&E - RFA Evaluation 21 days Wed 4/12/23  Wed 5/10/23
1040 SDG&E - RFA Review with EE PRG 7 days Fri5/19/23 Mon 5/29/23
1041 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 5/30/23 Tue 5/30/23
1042 SDG&E - RFP Release 1 day Thu 6/1/23 Thu 6/1/23
1043 SDG&E - RFP Evaluation 27 days Mon 7/17/23  Tue 8/22/23
1044 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Mon 8/28/23  Mon 8/28/23
1045 SDG&E - Selection Review with EE PRG 7 days Wed 8/30/23 Thu9/7/23
1046 SDG&E - Contract Negotiation and Development 32 days Thu 11/2/23 Fri 12/15/23
1047 SDG&E - Contract Review with EE PRG 7 days Tue 1/9/24 Wed 1/17/24
1048 SDG&E - Final Award and Contract Signed 1 day Mon 2/12/24 Mon 2/12/24
1049 SDG&E - Submit Advice Letter 1 day Mon 2/26/24 Mon 2/26/24
1050 SDG&E - Advice Letter Approved 1 day Mon 4/8/24 Mon 4/8/24
1051 SDG&E - Implementation Plan 60 days Tue 4/9/24 Mon 7/1/24
1052 *SDG&E - Non-Residential Behavioral Solicitation 398 days Mon 8/15/22 Wed 2/21/24
1053 SDG&E - RFA Preparation 67 days Mon 8/15/22  Tue 11/15/22
1054 SDG&E - RFA Release 1 day Mon 10/24/22 Mon 10/24/22
1055 SDG&E - RFA Abstract Creation Duration 27 days Tue 8/23/22 Wed 9/28/22
1056 SDG&E - RFA Evaluation 16 days Tue 11/29/22  Tue 12/20/22
1057 SDG&E - RFA Review with EE PRG 7 days Thu 1/5/23 Fri 1/13/23
1058 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Wed 1/18/23  Wed 1/18/23
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ID Task Name Duration Start Finish 2018
H1

1059 SDG&E - RFP Preparation 26 days Mon 11/14/22 Mon 12/19/22
1060 SDG&E - RFP Release 1 day Mon 1/23/23 Mon 1/23/23
1061 SDG&E - RFP Proposal Creation Duration 26 days Mon 1/23/23 Mon 2/27/23
1062 SDG&E - RFP Evaluation 58 days Tue 2/28/23 Thu 5/18/23
1063 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 6/20/23 Tue 6/20/23
1064 SDG&E - Selection Review with EE PRG 7 days Thu 6/8/23 Fri6/16/23
1065 SDG&E - Contract Negotiation and Development 60 days Wed 6/21/23  Tue 9/12/23
1066 SDG&E - Contract Review with EE PRG 7 days Thu 10/5/23 Fri 10/13/23
1067 SDG&E - Final Award and Contract Signed 1 day Thu12/21/23 Thu12/21/23
1068 SDG&E - Submit Advice Letter 1 day Fri1/12/24 Fri1/12/24
1069 SDG&E - Advice Letter Approved 1 day Mon 2/12/24 Mon 2/12/24
1070 SDG&E - Implementation Plan 60 days Mon 2/12/24  Fri5/3/24
1071 *SDG&E - Retail Offices and Wholesale Solicitation 419 days Wed 5/10/23 Mon 12/16/24
1072 SDG&E - RFA Preparation 33 days Wed 5/10/23  Fri6/23/23
1073 SDG&E - RFA Release 1 day Mon 7/3/23 Mon 7/3/23
1074 SDG&E - RFA Abstract Creation Duration 31 days Tue 7/4/23 Tue 8/15/23
1075 SDG&E - RFA Evaluation 19 days Wed 8/16/23 Mon 9/11/23
1076 SDG&E - RFA Review with EE PRG 3 days Mon 9/18/23  Wed 9/20/23
1077 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Mon 9/25/23  Mon 9/25/23
1078 SDG&E - RFP Preparation 33 days Wed 7/5/23 Fri 8/18/23
1079 SDG&E - RFP Release 1 day Fri 9/29/23 Fri 9/29/23
1080 SDG&E - RFP Proposal Creation Duration 33 days Mon 10/2/23  Wed 11/15/23
1081 SDG&E - RFP Evaluation 25 days Thu 11/16/23  Wed 12/20/23
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ID Task Name Duration Start Finish 2018
H1

1082 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Mon 2/19/24 Mon 2/19/24
1083 SDG&E - Selection Review with EE PRG 7 days Thu 2/8/24 Fri2/16/24
1084 SDG&E - Contract Negotiation and Development 96 days Mon 2/26/24 Mon 7/8/24
1085 SDG&E - Contract Review with EE PRG 6 days Wed 7/17/24 Wed 7/24/24
1086 SDG&E - Final Award and Contract Signed 1 day Tue 8/27/24 Tue 8/27/24
1087 SDG&E - Submit Advice Letter 1 day Mon 9/16/24 Mon 9/16/24
1088 SDG&E - Advice Letter Approved 1 day Wed 10/16/24 Wed 10/16/24
1089 SDG&E - Implementation Plan 44 days Wed 10/16/24 Mon 12/16/24
1090 *SDG&E - Groceries, Restaurants and Food Storage Solicitation 467 days Wed 6/14/23 Thu 3/27/25
1091 SDG&E - RFA Preparation 33 days Wed 6/14/23  Fri7/28/23
1092 SDG&E - RFA Release 1 day Tue 8/15/23 Tue 8/15/23
1093 SDG&E - RFA Abstract Creation Duration 21 days Wed 8/16/23 Wed 9/13/23
1094 SDG&E - RFA Evaluation 15 days Thu 9/14/23 Wed 10/4/23
1095 SDG&E - RFA Review with EE PRG 5 days Wed 10/18/23 Tue 10/24/23
1096 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Mon 10/30/23 Mon 10/30/23
1097 SDG&E - RFP Preparation 16 days Mon 10/9/23  Mon 10/30/23
1098 SDG&E - RFP Release 1 day Mon 11/6/23  Mon 11/6/23
1099 SDG&E - RFP Proposal Creation Duration 40 days Mon 11/6/23  Fri 12/29/23
1100 SDG&E - RFP Evaluation 34 days Fri 12/29/23 Wed 2/14/24
1101 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Wed 3/6/24 Wed 3/6/24
1102 SDG&E - Selection Review with EE PRG 7 days Thu 2/29/24  Fri3/8/24
1103 SDG&E - Contract Negotiation and Development 144 days Wed 3/13/24 Mon 9/30/24
1104 SDG&E - Contract Review with EE PRG 6 days Tue 10/8/24 Tue 10/15/24
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ID Task Name Duration Start Finish 2018
H1

1105 SDG&E - Final Award and Contract Signed 1 day Tue 11/26/24 Tue 11/26/24
1106 SDG&E - Submit Advice Letter 1 day Fri 12/27/24 Fri 12/27/24
1107 SDG&E - Advice Letter Approved 1 day Mon 1/27/25 Mon 1/27/25
1108 SDG&E - Implementation Plan 44 days Mon 1/27/25 Thu3/27/25
1109 *SDG&E - Private Institutions and Healthcare Solicitation 399 days Thu 10/5/23  Tue 4/15/25
1110 SDG&E - RFA Preparation 33 days Thu 10/5/23 Mon 11/20/23
1111 SDG&E - RFA Release 1 day Mon 11/27/23 Mon 11/27/23
1112 SDG&E - RFA Abstract Creation Duration 35 days Mon 11/27/23 Fri1/12/24
1113 SDG&E - RFA Evaluation 30 days Mon 1/15/24  Fri 2/23/24
1114 SDG&E - RFA Review with EE PRG 5 days Mon 2/26/24  Fri3/1/24
1115 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Mon 3/4/24 Mon 3/4/24
1116 SDG&E - RFP Preparation 54 days Mon 11/27/23 Thu 2/8/24
1117 SDG&E - RFP Release 1 day Fri 3/8/24 Fri 3/8/24
1118 SDG&E - RFP Proposal Creation Duration 34 days Fri 3/8/24 Wed 4/24/24
1119 SDG&E - RFP Evaluation 42 days Thu 4/25/24 Frie/21/24
1120 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 7/2/24 Tue 7/2/24
1121 SDG&E - Selection Review with EE PRG 7 days Fri6/21/24 Mon 7/1/24
1122 SDG&E - Contract Negotiation and Development 61 days Wed 7/31/24 Wed 10/23/24
1123 SDG&E - Contract Review with EE PRG 4 days Tue 11/12/24  Fri 11/15/24
1124 SDG&E - Final Award and Contract Signed 1 day Tue 12/17/24 Tue 12/17/24
1125 SDG&E - Submit Advice Letter 1 day Wed 1/15/25 Wed 1/15/25
1126 SDG&E - Advice Letter Approved 1 day Fri 2/14/25 Fri 2/14/25
1127 SDG&E - Implementation Plan 43 days Fri 2/14/25 Tue 4/15/25
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ID Task Name Duration Start Finish 2018
H1

1128 *SDG&E - Lodging: Hotels/Motels Solicitation 400 days Tue 10/10/23 Mon 4/21/25
1129 SDG&E - RFA Preparation 33 days Tue 10/10/23 Thu 11/23/23
1130 SDG&E - RFA Release 1 day Fri 12/8/23 Fri 12/8/23
1131 SDG&E - RFA Abstract Creation Duration 35 days Fri 12/8/23 Thu 1/25/24
1132 SDG&E - RFA Evaluation 22 days Mon 1/22/24  Tue 2/20/24
1133 SDG&E - RFA Review with EE PRG 7 days Tue 3/12/24 Wed 3/20/24
1134 SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 3/19/24 Tue 3/19/24
1135 SDG&E - RFP Preparation 48 days Tue 1/23/24 Thu 3/28/24
1136 SDG&E - RFP Release 1 day Thu 3/21/24 Thu 3/21/24
1137 SDG&E - RFP Proposal Creation Duration 29 days Thu 3/21/24 Tue 4/30/24
1138 SDG&E - RFP Evaluation 23 days Mon 5/6/24 Wed 6/5/24
1139 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 6/18/24 Tue 6/18/24
1140 SDG&E - Selection Review with EE PRG 7 days Thu 6/20/24  Fri 6/28/24
1141 SDG&E - Contract Negotiation and Development 61 days Wed 7/31/24 Wed 10/23/24
1142 SDG&E - Contract Review with EE PRG 4 days Tue 11/12/24  Fri11/15/24
1143 SDG&E - Final Award and Contract Signed 1 day Tue 12/17/24 Tue 12/17/24
1144 SDG&E - Submit Advice Letter 1 day Thu 1/16/25 Thu 1/16/25
1145 SDG&E - Advice Letter Approved 1 day Thu 2/20/25 Thu 2/20/25
1146 SDG&E - Implementation Plan 43 days Thu 2/20/25 Mon 4/21/25
1147 *SDG&E - Market Access Program (MAP) 326 days Wed 3/13/24 Wed 6/11/25
1148 SDG&E - RFP Preparation 38 days Wed 3/13/24  Fri5/3/24
1149 SDG&E - RFP Release 1 day Tue 5/7/24 Tue 5/7/24
1150 SDG&E - RFP Proposal Creation Duration 31 days Tue 5/7/24 Tue 6/18/24
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ID Task Name Duration Start Finish 2018
H1
1151 SDG&E - RFP Evaluation 43 days Wed 6/19/24  Fri 8/16/24
1152 SDG&E - Selection Review with EE PRG 7 days Thu 9/5/24 Fri 9/13/24
1153 SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 9/17/24  Tue 9/17/24
1154 SDG&E - Contract Negotiation and Development 60 days Fri9/27/24 Thu 12/19/24
1155 SDG&E - Contract Review with EE PRG 3 days Tue 12/10/24 Thu 12/12/24
1156 SDG&E - Final Award and Contract Signed 1 day Fri 1/31/25 Fri 1/31/25
1157 SDG&E - Submit Advice Letter 1 day Wed 3/12/25 Wed 3/12/25
1158 SDG&E - Advice Letter Approved 1 day Fri4/11/25 Fri4/11/25
1159 SDG&E - Implementation Plan 44 days Fri4/11/25 Wed 6/11/25
1160 Please note the SDG&E Solicitations marked with an * are estimated dates and
are subject to change

1161
1162 PG&E - Local Government Partnerships (non-resource programs) Solicitation 376 days? Fri3/22/19 Fri 8/28/20
1163 PG&E - RFA Preparation 42 days Fri 3/22/19 Mon 5/20/19
1164 PG&E - RFA Release 1 day Thu 5/23/19 Thu 5/23/19
1165 PG&E - RFA Abstract Creation Duration 22 days Thu 5/23/19 Fri6/21/19
1166 PG&E - RFA Evaluation 15 days Mon 6/24/19  Fri7/12/19
1167 PG&E - RFA Review with EE PRG 4 days Tue 7/23/19  Fri 7/26/19
1168 PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 5 days Mon 8/5/19 Fri 8/9/19
1169 PG&E - RFP Preparation 45 days Tue 8/27/19 Mon 10/28/19
1170 PG&E - RFP Release 1 day Mon 11/4/19 Mon 11/4/19
1171 PG&E - RFP Proposal Creation Duration 33 days Mon 11/4/19 Wed 12/18/19
1172 PG&E - RFP Evaluation 18 days Mon 1/6/20 Wed 1/29/20
1173 PG&E - RFP Review with EE PRG 4 days Tue 2/25/20 Fri 2/28/20
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ID Task Name Duration Start Finish 2018
H1

1174 PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 5 days Mon 3/2/20 Fri 3/6/20
1175 PG&E - Contract Negotiation and Development 58 days Fri 2/28/20 Tue 5/19/20
1176 PG&E - Contract Review with EE PRG 7 days Tue 5/26/20 Wed 6/3/20
1177 PG&E - Final Award and Contract Signed 22 days Fri 5/29/20 Mon 6/29/20
1178 PG&E - Submit Advice Letter N/A N/A
1179 PG&E - Advice Letter Approved
1180 PG&E - Implementation Plan 24 days Tue 7/28/20 Fri 8/28/20
1181 PG&E - Statewide Codes & Standards (RFP only) Solicitation 221 days? Mon 7/8/19 Mon 5/11/20
1182 PG&E - RFA Preparation N/A N/A
1183 PG&E - RFA Release N/A N/A
1184 PG&E - RFA Abstract Creation Duration N/A N/A
1185 PG&E - RFA Evaluation N/A N/A
1186 PG&E - RFA Review with EE PRG N/A N/A
1187 PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder N/A N/A
1188 PG&E - RFP Preparation 36 days Mon 7/8/19 Mon 8/26/19
1189 PG&E - RFP Release 1 day Tue 9/10/19 Tue 9/10/19
1190 PG&E - RFP Proposal Creation Duration 24 days Tue 9/10/19 Fri 10/11/19
1191 PG&E - RFP Evaluation 10 days Mon 10/14/19 Fri 10/25/19
1192 PG&E - RFP Review with EE PRG 4 days Thu11/21/19 Tue 11/26/19
1193 PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 3 days Wed 11/27/19 Fri11/29/19
1194 PG&E - Contract Negotiation and Development 35 days Mon 12/2/19  Fri1/17/20
1195 PG&E - Contract Review with EE PRG 4 days Tue 1/21/20 Fri 1/24/20
1196 PG&E - Final Award and Contract Signed 32 days Wed 1/29/20 Thu 3/12/20
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ID Task Name Duration Start Finish 2018
H1

1197 PG&E - Submit Advice Letter N/A N/A
1198 PG&E - Advice Letter Approved
1199 PG&E - Implementation Plan 32 days Fri3/27/20 Mon 5/11/20
1200 PG&E - Local Multi-Sector (40% outsource) Solicitation 251 days? Tue 4/28/20 Tue 4/13/21
1201 PG&E - RFA Preparation N/A N/A
1202 PG&E - RFA Release N/A N/A
1203 PG&E - RFA Abstract Creation Duration N/A N/A
1204 PG&E - RFA Evaluation N/A N/A
1205 PG&E - RFA Review with EE PRG N/A N/A
1206 PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder N/A N/A
1207 PG&E - RFP Preparation N/A N/A
1208 PG&E - RFP Release N/A N/A
1209 PG&E - RFP Proposal Creation Duration N/A N/A
1210 PG&E - RFP Evaluation N/A N/A
1211 PG&E - RFP Review with EE PRG 4 days Tue 4/28/20 Fri5/1/20
1212 PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder
1213 PG&E - Contract Negotiation and Development 81 days Thu 7/2/20 Thu 10/22/20
1214 PG&E - Contract Review with EE PRG 24 days Thu 10/22/20 Tue 11/24/20
1215 PG&E - Final Award and Contract Signed 23 days Mon 11/30/20 Wed 12/30/20
1216 PG&E - Submit Advice Letter 1 day Wed 1/13/21  Wed 1/13/21
1217 PG&E - Advice Letter Approved 1 day? Fri2/12/21 Fri2/12/21
1218 PG&E - Implementation Plan 43 days Sat 2/13/21 Tue 4/13/21
1219 PG&E - Statewide New Constructions (Non-Residential) Solicitation 591 days Mon 3/25/19 Sun 6/27/21
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ID Task Name Duration Start Finish 2018
H1

1220 PG&E - RFA Preparation 45 days Mon 3/25/19  Fri 5/24/19
1221 PG&E - RFA Release 1 day Tue 5/28/19 Tue 5/28/19
1222 PG&E - RFA Abstract Creation Duration 24 days Tue 5/28/19 Fri6/28/19
1223 PG&E - RFA Evaluation 19 days Tue 7/2/19 Fri7/26/19
1224 PG&E - RFA Review with EE PRG 4 days Tue 8/20/19 Fri 8/23/19
1225 PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 4 days Tue 8/27/19 Fri 8/30/19
1226 PG&E - RFP Preparation 45 days Fri12/27/19 Thu 2/27/20
1227 PG&E - RFP Release 1 day Mon 3/16/20 Mon 3/16/20
1228 PG&E - RFP Proposal Creation Duration 40 days Tue 3/17/20 Mon 5/11/20
1229 PG&E - RFP Evaluation 52 days Tue 5/12/20 Wed 7/22/20
1230 PG&E - RFP Review with EE PRG 8 days Fri 7/24/20 Tue 8/4/20
1231 PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 6 days Wed 8/5/20 Wed 8/12/20
1232 PG&E - Contract Negotiation and Development 49 days Mon 8/17/20 Thu 10/22/20
1233 PG&E - Contract Review with EE PRG 24 days Thu 10/22/20 Tue 11/24/20
1234 PG&E - Final Award and Contract Signed 23 days Mon 11/30/20 Wed 12/30/20
1235 PG&E - Submit Advice Letter 1 day Fri 2/19/21 Fri 2/19/21
1236 PG&E - Advice Letter Approved 1 day Wed 4/28/21 Wed 4/28/21
1237 PG&E - Implementation Plan 43 days Thu 4/29/21 Sun 6/27/21
1238 PG&E - Statewide New Construction (Residential) Solicitation 640 days? Mon 3/25/19 Fri9/3/21
1239 PG&E - RFA Preparation 45 days Mon 3/25/19  Fri5/24/19
1240 PG&E - RFA Release 1 day Tue 5/28/19 Tue 5/28/19
1241 PG&E - RFA Abstract Creation Duration 24 days Tue 5/28/19 Fri 6/28/19
1242 PG&E - RFA Evaluation 19 days Tue 7/2/19 Fri 7/26/19
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ID Task Name Duration Start Finish 2018
H1

1243 PG&E - RFA Review with EE PRG 4 days Tue 8/20/19 Fri 8/23/19
1244 PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 4 days Tue 8/27/19 Fri 8/30/19
1245 PG&E - RFP Preparation 45 days Fri12/27/19 Thu 2/27/20
1246 PG&E - RFP Release 1 day Mon 3/16/20 Mon 3/16/20
1247 PG&E - RFP Proposal Creation Duration 40 days Tue 3/17/20 Mon 5/11/20
1248 PG&E - RFP Evaluation 52 days Tue 5/12/20 Wed 7/22/20
1249 PG&E - RFP Review with EE PRG 8 days Fri 7/24/20 Tue 8/4/20
1250 PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 6 days Wed 8/5/20 Wed 8/12/20
1251 PG&E - Contract Negotiation and Development 177 days Mon 8/17/20 Tue 4/20/21
1252 PG&E - Contract Review with EE PRG 16 days Thu 4/22/21  Thu5/13/21
1253 PG&E - Final Award and Contract Signed 32 days Sat 5/15/21 Mon 6/28/21
1254 PG&E - Submit Advice Letter 1 day Mon 7/12/21  Mon 7/12/21
1255 PG&E - Advice Letter Approved (all electric) 1 day Wed 8/11/21 Wed 8/11/21
1256 PG&E - Advice Letter Approved (mixed fuel) 1 day Wed 9/15/21 Wed 9/15/21
1257 PG&E - Implementation Plan (all electric) 43 days Thu 8/12/21 Mon 10/11/21
1258 PG&E - Implementation Plan (mixed fuel) 43 days Thu 9/16/21 Sun 11/14/21
1259 PG&E - Statewide WE&T Career Connections Solicitation 410 days? Tue 1/7/20 Mon 8/2/21
1260 PG&E - RFA Preparation 54 days Tue 1/7/20 Fri 3/20/20
1261 PG&E - RFA Release 1 day Mon 4/6/20 Mon 4/6/20
1262 PG&E - RFA Abstract Creation Duration 29 days Tue 4/7/20 Fri 5/15/20
1263 PG&E - RFA Evaluation 20 days Mon 5/18/20  Fri6/12/20
1264 PG&E - RFA Review with EE PRG 8 days Fri 6/19/20 Tue 6/30/20
1265 PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 4 days Fri 7/3/20 Wed 7/8/20
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ID Task Name Duration Start Finish 2018
H1

1266 PG&E - RFP Preparation 45 days Mon 6/15/20  Fri 8/14/20
1267 PG&E - RFP Release 1 day Fri9/4/20 Fri 9/4/20
1268 PG&E - RFP Proposal Creation Duration 20 days Mon 9/7/20 Fri 10/2/20
1269 PG&E - RFP Evaluation 14 days Tue 10/6/20 Fri 10/23/20
1270 PG&E - RFP Review with EE PRG 8 days Fri 10/23/20 Tue 11/3/20
1271 PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 11/10/20 Tue 11/10/20
1272 PG&E - Contract Negotiation and Development 71 days Mon 12/7/20 Mon 3/15/21
1273 PG&E - Contract Review with EE PRG 6 days Tue 3/23/21 Tue 3/30/21
1274 PG&E - Final Award and Contract Signed 22 days Thu 4/1/21 Fri4/30/21
1275 PG&E - Submit Advice Letter 1 day Fri 5/28/21 Fri 5/28/21
1276 PG&E - Advice Letter Approved 1 day Fri6/25/21 Fri6/25/21
1277 PG&E - Implementation Plan 43 days Sat 6/26/21 Tue 8/24/21
1278 PG&E - Statewide WE&T Career and Workforce Readiness Solicitation 410 days? Tue 1/7/20 Mon 8/2/21
1279 PG&E - RFA Preparation 54 days Tue 1/7/20 Fri 3/20/20
1280 PG&E - RFA Release 1 day Mon 4/6/20 Mon 4/6/20
1281 PG&E - RFA Abstract Creation Duration 29 days Tue 4/7/20 Fri 5/15/20
1282 PG&E - RFA Evaluation 20 days Mon 5/18/20  Fri6/12/20
1283 PG&E - RFA Review with EE PRG 8 days Fri 6/19/20 Tue 6/30/20
1284 PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 4 days Fri 7/3/20 Wed 7/8/20
1285 PG&E - RFP Preparation 45 days Mon 6/15/20  Fri 8/14/20
1286 PG&E - RFP Release 1 day Fri 9/4/20 Fri9/4/20
1287 PG&E - RFP Proposal Creation Duration 20 days Mon 9/7/20 Fri 10/2/20
1288 PG&E - RFP Evaluation 14 days Tue 10/6/20  Fri 10/23/20
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ID Task Name Duration Start Finish 2018
H1

1289 PG&E - RFP Review with EE PRG 8 days Fri 10/23/20 Tue 11/3/20
1290 PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 1 day Tue 11/10/20 Tue 11/10/20
1291 PG&E - Contract Negotiation and Development 71 days Mon 12/7/20 Mon 3/15/21
1292 PG&E - Contract Review with EE PRG 6 days Tue 3/23/21 Tue 3/30/21
1293 PG&E - Final Award and Contract Signed 22 days Thu 4/1/21 Fri 4/30/21
1294 PG&E - Submit Advice Letter 1 day Fri5/28/21 Fri5/28/21
1295 PG&E - Advice Letter Approved 1 day Fri6/25/21 Fri6/25/21
1296 PG&E - Implementation Plan 43 days Sat 6/26/21 Tue 8/24/21
1297 PG&E - Statewide State of CA (Dept. of Corrections) Solicitation 348 days? Sun 3/1/20 Tue 6/29/21
1298 PG&E - RFA Preparation 46 days Sun 3/1/20 Fri5/1/20
1299 PG&E - RFA Release 1 day Wed 5/13/20 Wed 5/13/20
1300 PG&E - RFA Abstract Creation Duration 31 days Wed 5/13/20 Wed 6/24/20
1301 PG&E - RFA Evaluation 15 days Mon 6/29/20  Fri7/17/20
1302 PG&E - RFA Review with EE PRG 5 days Tue 7/28/20 Mon 8/3/20
1303 PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder 5 days Mon 8/3/20 Fri 8/7/20
1304 PG&E - RFP Preparation 20 days Mon 8/3/20 Fri 8/28/20
1305 PG&E - RFP Release 1 day Wed 9/9/20 Wed 9/9/20
1306 PG&E - RFP Proposal Creation Duration 31 days Wed 9/9/20 Wed 10/21/20
1307 PG&E - RFP Evaluation 31 days Fri 10/23/20 Fri 12/4/20
1308 PG&E - RFP Review with EE PRG 6 days Tue 12/22/20  Tue 12/29/20
1309 PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder 3 days Wed 1/6/21 Fri 1/8/21
1310 PG&E - Contract Negotiation and Development 65 days Wed 1/20/21 Tue 4/20/21
1311 PG&E - Contract Review with EE PRG 7 days Thu 4/22/21  Fri 4/30/21
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ID Task Name Duration Start Finish 2018
H1

1312 PG&E - Final Award and Contract Signed 22 days Sat 5/1/21 Mon 5/31/21
1313 PG&E - Submit Advice Letter 1 day Thu 6/24/21 Thu 6/24/21
1314 PG&E - Advice Letter Approved 1 day Wed 7/28/21 Wed 7/28/21
1315 PG&E - Implementation Plan 43 days Thu 7/29/21 Sun 9/26/21
1316 PG&E - Local (Micro and Small Business Equity Program) Solicitation 403 days? Tue 6/1/21 Thu 12/15/22
1317 PG&E - RFA Preparation 38 days Tue 6/1/21 Thu 7/22/21
1318 PG&E - RFA Release 1 day Tue 9/7/21 Tue 9/7/21
1319 PG&E - RFA Abstract Creation Duration 34 days Wed 9/8/21 Mon 10/25/21
1320 PG&E - RFA Evaluation 18 days Tue 10/26/21 Thu 11/18/21
1321 PG&E - RFP Release 1 day Wed 12/8/21  Wed 12/8/21
1322 PG&E - RFP Proposal Creation Duration 46 days Wed 12/8/21 Wed 2/9/22
1323 PG&E - RFP Evaluation 21 days Thu2/10/22  Thu 3/10/22
1324 PG&E - RFP Review with EE PRG 6 days Thu 3/17/22 Thu 3/24/22
1325 PG&E - RFP Estimated Bidder Notification 1 day Wed 3/30/22 Wed 3/30/22
1326 PG&E - Contract Negotiation and Development 71 days Thu 4/7/22 Thu 7/14/22
1327 PG&E - Contract Review with EE PRG 6 days Fri 7/22/22 Fri 7/29/22
1328 PG&E - Final Award and Contract Signed 45 days Mon 8/8/22 Fri 10/7/22
1329 PG&E - Submit Advice Letter 1 day Wed 10/12/22 Wed 10/12/22
1330 PG&E - Advice Letter Approved 1 day Fri11/11/22 Fri11/11/22
1331 PG&E - Implementation Plan 31 days Fri11/11/22 Fri 12/23/22
1332 PG&E - Local (C&S Compliance Improvement) Solicitation 436 days Tue 3/1/22 Tue 10/31/23
1333 PG&E - RFA Preparation 34 days Tue 3/1/22 Fri4/15/22
1334 PG&E - RFA Release 1 day Mon 5/16/22  Mon 5/16/22
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ID Task Name Duration Start Finish 2018
H1

1335 PG&E - RFA Abstract Creation Duration 25 days Tue 5/17/22 Mon 6/20/22
1336 PG&E - RFA Evaluation 28 days Tue 6/21/22 Thu 7/28/22
1337 PG&E - RFA Review with EE PRG 1 day Tue 8/9/22 Tue 8/9/22
1338 PG&E - RFA Estimated Bidder Notification 1 day Wed 8/31/22 Wed 8/31/22
1339 PG&E - RFP Preparation 24 days Mon 8/1/22 Thu 9/1/22
1340 PG&E - RFP Release 1 day Tue 9/13/22 Tue 9/13/22
1341 PG&E - RFP Proposal Creation Duration 26 days Tue 9/13/22 Tue 10/18/22
1342 PG&E - RFP Evaluation 45 days Wed 10/19/22 Tue 12/20/22
1343 PG&E - RFP Review with EE PRG 1 day Tue 1/24/23 Tue 1/24/23
1344 PG&E - RFP Estimated Bidder Notification 1 day Fri 2/10/23 Fri 2/10/23
1345 PG&E - Contract Negotiation and Development 47 days Mon 2/13/23  Tue 4/18/23
1346 PG&E - Contract Review with EE PRG 26 days Tue 5/23/23 Tue 6/27/23
1347 PG&E - Final Award and Contract Signed 48 days Wed 6/28/23  Fri9/1/23
1348 PG&E - Submit Advice Letter N/A
1349 PG&E - Advice Letter Approved N/A
1350 PG&E - Implementation Plan 1 day Tue 10/31/23 Tue 10/31/23
1351 PG&E - Residential Electrification Equity Program Solicitation 595 days Mon 8/1/22 Fri11/8/24
1352 PG&E - RFA Preparation 59 days Mon 8/1/22 Thu 10/20/22
1353 PG&E - RFA Release 1 day Tue 11/29/22  Tue 11/29/22
1354 PG&E - RFA Abstract Creation Duration 46 days Tue 11/29/22 Tue 1/31/23
1355 PG&E - RFA Evaluation 17 days Sun 2/5/23 Sun 2/26/23
1356 PG&E - RFA Review with EE PRG 6 days Mon 2/27/23 Mon 3/6/23
1357 PG&E - RFA Estimated Bidder Notification 3 days Mon 3/6/23 Wed 3/8/23
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ID Task Name Duration Start Finish 2018
H1

1358 PG&E - RFP Preparation 46 days Mon 1/9/23 Mon 3/13/23
1359 PG&E - RFP Release 1 day Tue 4/11/23 Tue 4/11/23
1360 PG&E - RFP Proposal Creation Duration 26 days Tue 4/11/23 Tue 5/16/23
1361 PG&E - RFP Evaluation 18 days Fri5/19/23 Tue 6/13/23
1362 PG&E - RFP Review with EE PRG 1 day Tue 6/27/23 Tue 6/27/23
1363 PG&E - RFP Estimated Bidder Notification 1 day Tue 7/11/23 Tue 7/11/23
1364 PG&E - Contract Negotiation and Development 233 days Tue 8/1/23 Thu 6/20/24
1365 PG&E - Contract Review with EE PRG 8 days Fri6/21/24 Tue 7/2/24
1366 PG&E - Final Award and Contract Signed 21 days Fri 7/5/24 Fri 8/2/24
1367 PG&E - Submit Advice Letter 1 day Fri 8/9/24 Fri 8/9/24
1368 PG&E - Advice Letter Approved 1 day Mon 9/9/24 Mon 9/9/24
1369 PG&E - Implementation Plan 1 day Fri 11/8/24 Fri11/8/24
1370 PG&E - Statewide C&S Advocacy Solicitation 641 days Tue 2/1/22 Tue 7/16/24
1371 PG&E - RFA Preparation 54 days Tue 2/1/22 Fri4/15/22
1372 PG&E - RFA Release 1 day Mon 5/30/22  Mon 5/30/22
1373 PG&E - RFA Abstract Creation Duration 24 days Tue 5/31/22 Fri7/1/22
1374 PG&E - RFA Evaluation 14 days Fri 7/1/22 Wed 7/20/22
1375 PG&E - RFA Review with EE PRG 6 days Fri 7/22/22 Fri 7/29/22
1376 PG&E - RFA Estimated Bidder Notification 1 day Mon 8/1/22 Mon 8/1/22
1377 PG&E - RFP Preparation 36 days Fri 4/1/22 Fri 5/20/22
1378 PG&E - RFP Release 1 day Tue 6/7/22 Tue 6/7/22
1379 PG&E - RFP Proposal Creation Duration 31 days Tue 6/7/22 Tue 7/19/22
1380 PG&E - RFP Evaluation 50 days Wed 7/20/22 Tue 9/27/22
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ID Task Name Duration Start Finish 2018
H1

1381 PG&E - RFP Review with EE PRG 1 day Wed 10/5/22 Wed 10/5/22
1382 PG&E - RFP Estimated Bidder Notification 1 day Mon 10/24/22 Mon 10/24/22
1383 PG&E - Contract Negotiation and Development 73 days Mon 11/14/22 Wed 2/22/23
1384 PG&E - Contract Review with EE PRG - Wave 1 1 day Tue 4/25/23 Tue 4/25/23
1385 PG&E - Final Award and Contract Signed 18 days Mon 7/17/23  Wed 8/9/23
1386 PG&E - Submit Advice Letter (wave 1) 1 day Thu 9/21/23 Thu 9/21/23
1387 PG&E - Advice Letter Approved 1 day Wed 10/25/23 Wed 10/25/23
1388 PG&E - Implementation Plan 1 day Thu 12/7/23 Thu 12/7/23
1389 PG&E - Contract Review with EE PRG - Wave 2 1 day Wed 12/20/23 Wed 12/20/23
1390 PG&E - Final Award and Contract Signed 1 day Fri 3/29/24 Fri 3/29/24
1391 PG&E - Submit Advice Letter 1 day Wed 4/17/24 Wed 4/17/24
1392 PG&E - Advice Letter Approved 1 day Fri5/17/24 Fri5/17/24
1393 PG&E - Implementation Plan 1 day Tue 7/16/24 Tue 7/16/24
1394 PG&E - Zonal Electrification Solicitation 495 days Thu12/1/22 Wed 10/23/24
1395 PG&E - RFP Preparation 88 days Thu 12/1/22 Mon 4/3/23
1396 PG&E - RFP Release 1 day Tue 4/18/23 Tue 4/18/23
1397 PG&E - RFP Proposal Creation Duration 53 days Tue 4/18/23 Thu 6/29/23
1398 PG&E - RFP Evaluation (including interviews) 40 days Mon 7/10/23  Fri9/1/23
1399 PG&E - RFP Review with EE PRG 1 day Tue 9/26/23 Tue 9/26/23
1400 PG&E - RFP Estimated Bidder Notification 1 day Mon 10/2/23  Mon 10/2/23
1401 PG&E - Contract Negotiation and Development 135 days Mon 10/9/23  Fri4/12/24
1402 PG&E - Contract Review with EE PRG 1 day Tue 4/23/24 Tue 4/23/24
1403 PG&E - Final Award and Contract Signed 43 days Wed 5/1/24 Fri 6/28/24
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ID Task Name Duration Start Finish 2018
H1

1404 PG&E - Submit Advice Letter 1 day Wed 7/3/24 Wed 7/3/24
1405 PG&E - Advice Letter Approved 1 day Wed 8/28/24 Wed 8/28/24
1406 PG&E - Implementation Plan 1 day Wed 10/23/24 Wed 10/23/24
1407 PG&E - Residential Whole Home Load Management RFP 453 days Tue 8/15/23 Thu5/8/25
1408 PG&E - RFP Preparation 1 day Tue 8/15/23 Tue 8/15/23
1409 PG&E - RFP Release 1 day Tue 8/15/23 Tue 8/15/23
1410 PG&E - RFP Proposal Creation Duration 51 days Tue 8/15/23 Tue 10/24/23
1411 PG&E - RFP Evaluation 36 days Thu 10/26/23 Thu 12/14/23
1412 PG&E - RFP Review with EE PRG 1 day Fri 2/16/24 Fri 2/16/24
1413 PG&E - RFP Estimated Bidder Notification 1 day Tue 2/27/24 Tue 2/27/24
1414 PG&E - Contract Negotiation and Development 155 days Wed 3/13/24  Tue 10/15/24
1415 PG&E - Contract Review with EE PRG 8 days Tue 11/5/24 Thu 11/14/24
1416 PG&E - Final Award and Contract Signed 53 days Thu 11/14/24 Mon 1/27/25
1417 PG&E - Submit Advice Letter 1 day Fri 2/7/25 Fri2/7/25
1418 PG&E - Advice Letter Approved 1 day Mon 3/10/25 Mon 3/10/25
1419 PG&E - Implementation Plan 1 day Thu 5/8/25 Thu 5/8/25
1420 PG&E - 2024 Summer Reliability Platform Administrator RFP 337 days? Tue 4/18/23  Wed 7/31/24
1421 PG&E - RFP Preparation 30 days Mon 5/1/23 Fri 6/9/23
1422 PG&E - RFP Release 1 day Fri9/1/23 Fri9/1/23
1423 PG&E - RFP Proposal Creation Duration 31 days Fri9/1/23 Fri 10/13/23
1424 PG&E - RFP Evaluation 22 days Tue 10/17/23  Wed 11/15/23
1425 PG&E - RFP Review with EE PRG 1 day Tue 11/28/23  Tue 11/28/23
1426 PG&E - RFP Estimated Bidder Notification 1 day Tue 12/5/23 Tue 12/5/23
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ID Task Name Duration Start Finish 2018
H1

1427 PG&E - Contract Negotiation and Development 68 days Mon 1/8/24 Wed 4/10/24
1428 PG&E - Contract Review with EE PRG 1 day Tue 4/23/24 Tue 4/23/24
1429 PG&E - Final Award and Contract Signed 22 days Wed 5/1/24 Thu 5/30/24
1430 PG&E - Submit Advice Letter 1 day Fri5/31/24 Fri5/31/24
1431 PG&E - Advice Letter Approved 1 day Mon 7/1/24 Mon 7/1/24
1432 PG&E - Implementation Plan 1 day Wed 7/31/24 Wed 7/31/24
1433 PG&E - C&S Code Readiness RFP 393 days? Wed 2/1/23 Fri8/2/24
1434 PG&E - RFP Preparation 113 days Wed 2/1/23 Fri7/7/23
1435 PG&E - RFP Release 1 day Wed 7/12/23  Wed 7/12/23
1436 PG&E - RFP Proposal Creation Duration 30 days Thu 7/13/23 Wed 8/23/23
1437 PG&E - RFP Evaluation 36 days Mon 8/28/23 Mon 10/16/23
1438 PG&E - RFP Review with EE PRG 1 day Tue 10/24/23 Tue 10/24/23
1439 PG&E - RFP Estimated Bidder Notification 1 day Mon 11/6/23 Mon 11/6/23
1440 PG&E - Contract Negotiation and Development 65 days Wed 11/15/23 Tue 2/13/24
1441 PG&E - Contract Review with EE PRG 1 day Tue 2/27/24 Tue 2/27/24
1442 PG&E - Final Award and Contract Signed 1 day Fri4/12/24 Fri4/12/24
1443 PG&E - Submit Advice Letter 1 day Tue 5/7/24 Tue 5/7/24
1444 PG&E - Advice Letter Approved 1 day Thu 6/6/24 Thu 6/6/24
1445 PG&E - Implementation Plan 1 day Fri 8/2/24 Fri 8/2/24
1446 PG&E - Residential Electrification - Single Point of Contact 414 days Tue 8/1/23 Fri 2/28/25
1447 PG&E - RFP Preparation 133 days Tue 8/1/23 Thu 2/1/24
1448 PG&E - RFP Release 1 day Wed 2/28/24 Wed 2/28/24
1449 PG&E - RFP Proposal Creation Duration 33 days Wed 2/28/24  Fri4/12/24
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ID Task Name Duration Start Finish
1450 PG&E - RFP Evaluation 66 days Mon 4/15/24 Mon 7/15/24
1451 PG&E - RFP Review with EE PRG 6 days Fri 7/19/24 Fri7/26/24
1452 PG&E - RFP Estimated Bidder Notification 1 day Wed 8/7/24 Wed 8/7/24
1453 PG&E - Contract Negotiation and Development 62 days _
1454 PG&E - Contract Review with EE PRG 6 days I
1455 PG&E - Final Award and Contract Signed 25 days _
1456 PG&E - Submit Advice Letter 1 day I
1457 PG&E - Advice Letter Approved 1 day _
1458 PG&E - Implementation Plan 1 day _
1459 PG&E - Commercial SEM FP 430 days Thu 8/3/23 Wed 3/26/25
1460 PG&E - RFP Preparation 16 days Thu 8/3/23 Thu 8/24/23
1461 PG&E - RFP Release 1 day Fri 11/3/23 Fri 11/3/23
1462 PG&E - RFP Proposal Creation Duration 55 days Fri11/3/23 Thu 1/18/24
1463 PG&E - RFP Evaluation 58 days Tue 1/23/24 Thu 4/11/24
1464 PG&E - RFP Review with EE PRG 1 day Wed 4/17/24 Wed 4/17/24
1465 PG&E - RFP Estimated Bidder Notification 4 days Tue 4/23/24 Fri4/26/24
1466 PG&E - Contract Negotiation and Development 90 days Thu 5/2/24 Wed 9/4/24
1467 PG&E - Contract Review with EE PRG 8 days Mon 9/16/24 Wed 9/25/24
1468 PG&E - Final Award and Contract Signed 58 days Thu 9/26/24 Mon 12/16/24
1469 PG&E - Submit Advice Letter 1 day Thu 12/19/24  Thu 12/19/24
1470 PG&E - Advice Letter Approved 0 days Thu 1/30/25 Thu 1/30/25
1471 PG&E - Implementation Plan 1 day Wed 3/26/25 Wed 3/26/25
1472 PG&E - SW WE&T Career & Workforce Readiness 630 days Tue 10/8/24  Sun3/7/27
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ID Task Name Duration Start Finish 2018
H1

1473 PG&E - RFP Preparation 199 days Tue 10/8/24 Fri 7/11/25
1474 PG&E - RFP Release 1 day Thu 7/17/25 Thu 7/17/25
1475 PG&E - RFP Proposal Creation Duration 41 days Thu 7/17/25 Thu 9/11/25
1476 PG&E - RFP Evaluation 50 days Mon 9/15/25  Fri11/21/25
1477 PG&E - RFP Review with EE PRG 4 days Fri 12/5/25 Wed 12/10/25
1478 PG&E - RFP Estimated Bidder Notification 4 days Wed 12/10/25 Mon 12/15/25
1479 PG&E - Contract Negotiation and Development 157 days Wed 1/7/26 Thu 8/13/26
1480 PG&E - Contract Review with EE PRG 6 days Fri9/18/26 Fri9/25/26
1481 PG&E - Final Award and Contract Signed 42 days Fri 9/25/26 Mon 11/23/26
1482 PG&E - Submit Advice Letter 1 day Tue 12/8/26 Tue 12/8/26
1483 PG&E - Advice Letter Approved 1 day Thu 1/7/27 Thu 1/7/27
1484 PG&E - Implementation Plan 43 days Thu 1/7/27 Sun 3/7/27
1485 PG&E - Statewide HVAC 532 days Fri5/2/25 Sat 5/15/27
1486 PG&E - RFP Preparation 122 days Fri5/2/25 Mon 10/20/25
1487 PG&E - RFP Release 1 day Wed 10/22/25 Wed 10/22/25
1488 PG&E - RFP Proposal Creation Duration 41 days Wed 10/22/25 Wed 12/17/25
1489 PG&E - RFP Evaluation 32 days Thu 12/18/25  Fri 1/30/26
1490 PG&E - RFP Review with EE PRG 1 day Thu 3/26/26 Thu 3/26/26
1491 PG&E - RFP Estimated Bidder Notification 1 day Mon 4/6/26 Mon 4/6/26
1492 PG&E - Contract Negotiation and Development 130 days Tue 4/7/26 Mon 10/5/26
1493 PG&E - Contract Review with EE PRG 9 days Tue 10/20/26  Fri 10/30/26
1494 PG&E - Final Award and Contract Signed 1 day Fri 2/5/27 Fri 2/5/27
1495 PG&E - Submit Advice Letter 1 day Mon 2/15/27 Mon 2/15/27
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Task Name
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Finish

2018
H1
1496 PG&E - Advice Letter Approved 1 day Mon 3/15/27 Mon 3/15/27
1497 PG&E - Implementation Plan 1 day Sat 5/15/27 Sat 5/15/27
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